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List of Acronyms

AAFES Army and Air Force Exchange Service
ACL alternative concentration limit
ACM asbestos-containing material
ADC Air Defense Command
AFB Air Force Base
AFBCA Air Force Base Conversion Agency
AFCS Air Force Communications Service
AFGE American Federation of Government Employees
AFRES Air Force Reserve
ANSC Area of No Suspected Contamination
AOC Area of Concern
ARAR applicable or relevant and appropriate requirements
BCP Base Realignment and Closure (BRAC) Cleanup Plan
BCRP Base Comprehensive Reuse Plan
BRAC Base Realignment and Closure
BX Base Exchange
CERCLA Comprehensive Environmental Restoration, Compensation and Liability Act, as

amended
COE Corps of Engineers
CRP Community Relations Plan
DD Decision Document
DERP Defense Environmental Restoration Program
DQO data quality objectives
DRMO Defense Reutilization and Marketing Office
DSMOA Defense-State Memorandum of Agreement
LBS Environmental Baseline Survey
SAP environmental impact analysis process
ES Environmental Impact Statement
FFA Federal Facility Agreement
PS feasibility study
FUDS formerly used defense sites
FY fiscal year
GSA General Services Administration
TAP Initial Accumulation Points
IRA Interim Removal Action
IRP Installation Restoration Program
IRPIMS Installation Restoration Program Information Management System
MAC Military Airlift Command
MDNR Missouri Department of Natural Resources
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MOGAS motor-gasoline
NCP National Oil and Hazardous Substance Pollution Contingency

Plan
NDI Non-Destructive Inspection
NEPA National Environmental Policy Act, as amended
NFA no further action
NOl Notice of Intent
NPDES National Pollutant Discharge Elimination System
NPL National Priorities List
OL operating location
OSHA Occupational Safety and Health Administration
OU operable unit
PA/SI preliminary assessment/site inspection
PAH polynuclear aromatic hydrocarbons
PCB polychlorinated biphenyl
PNA polynuclear aromatic hydrocarbons
P01 point of interest
POL petroleum, oils, and lubricant
POTW publicly owned treatment works
PPM parts per million
QAIQC quality assurance/quality control
RA remedial action
RAB Restoration Advisory Board
RCRA Resource Conservation and Recovery Act, as amended
RD/RA remedial design/remedial action
RI remedial investigation
RIIFS remedial investigation/feasibility study
ROD Record of Decision
RPM Remedial Project Manager
SAOP Spectral Analysis of Oils Program
SARA Superfund Amendments and Reauthorization Act
SCDD Site Closure Decision Document
SHPO State Historic Preservation Officer
SQO small quantity generator
TPH total petroleum hydrocarbons
TPM Technical Project Manager
U.S. EPA United States Environmental Protection Agency
USGS United States Geological Survey
UST underground storage tank
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RICRAItDS-GEBAUR AIR FORCE BASE MANAGEMENT
ACTION PLAN

EXECUTIVE SUMMARY

Introduction

This Management Action Plan contains the status, management and
response strategy, and action items related to Richards-Gebaur Air Force
Base's ongoing environmental restoration and associated compliance
programs. These programs support full restoration of the base property,
which is necessary to complete and meet the requirements for property
disposal and reuse activities associated with the closure of the
installation. The scope of the Management Action Plan considers the
following regulatory mechanisms: the Base Closure and Realignment
Act; National Environmental Policy Act; Comprehensive Environmental -
Response, Compensation, and Liability Act as amended by the
Superfund Amendments and Reauthorization Act and the Community
Environmental Response Facilitation Act; Resource Conservation and
Recovery Act; and other applicable laws.

The Management Action Plan is a planning document, and the
information and assumptions presented may not necessarily have
complete approval from the U.S. Air Force and/or federal and state
regulatory agencies. The Management Action Plan is a dynamic
document that will be updated quarterly to reflect the current status and
strategies of remedial actions. This document is the first in a series of
updates and modifications and represents conditions and strategies as of
October 1993.

Status of Disposal Reuse and Interim Lease Process

Richards-Gebaur Air Force Base will officially close in September 1994.
The transfer of operational responsibility from the Air Force Reserve to
the Air Force Base Disposal Agency will be phased with Air Force Base
Disposal Agency first assuming responsibility for environmental
restoration, followed by environmental compliance, with overall transfer
of base responsibility completed by September 1994. The environmental
impact analysis process is ongoing.

Richards-Gebaur Air Force Base, Missouri -19 October1993 S-i
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A Draft Disposal and Reuse Environmental Impact Statement will be
available for public comment in January 1994 and a National
Environmental Policy Act Record of Decision is expected by July 1994.
As part of the process, the Air Force Base Disposal Agency will prepare
a Disposal Plan that will outline the priorities and methods of disposal
for each reuse parcel.

A significant portion of the base was transferred (excessed) to the
General Services Administration in 1980. Areas of this portion were
subsequently transferred to other branches of the military and local
communities for reuse. The Air Force retained 11 parcels, which are
included in this closure effort.

Status of Environmental Restoration

Richards-Gebaur Air Force Base is a non-National Priorities List
installation and the ongoing Installation Restoration Program is not
currently under a Federal Facility Agreement with the U.S.
Environmental Protection Agency Region VII. However, the base has
entered into a cooperative agreement with the state of Missouri
Department of National Resources for oversight and guidance during the
Installation Restoration Program. Since 1982, the Installation
Restoration Program has identified eight sites. Sites are in parcels
currently owned by Richards-Gebaur Air Force Base; however, eight
additional sites remain on property previously transferred to other
parties. The Army Corps of Engineers is responsible for environmental
restoration on the transferred property. All eight sites on Richards-
Gebaur Air Force Base are in one operable unit (Operable Unit 1), with
seven of those in Parcel D and the remaining site, the North Burn Pit in
Parcel B.

Decision documents for the following four sites were prepared and
submitted to the Missouri Department of National Resources and U.S.
Environmental Protection Agency Region VII for concurrence:

• North Burn Pit (Site FT-002)

• Oil Saturated Area (Site SS-003)

• Hazardous Waste Drum Storage (Site SS-004)

• Leaking Underground Storage Tank (Site ST-007).

S-2 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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All four decision documents recommended no further action. The state
of Missouri rejected the no further action decision for Site FT-002. The
state of Missouri has responded and concurred on the remaining three
decision documents. -

The remaining four Installation Restoration Program sites on the
Richards-Gebaur Air Force Base property, along with Site FT-002, are
under investigation.

• Site ST-005 is the Petroleum, Oil and Lubricant Storage Yard
where contamination by polynuclear aromatic hydrocarbons has
been detected.

• Site SS-006, contaminated by petroleum, oil and lubricants, is
the Hazardous Material Drum Storage site.

• Site 55-008 is the Test Cell Area where soils are potentially
contaminated by solvents.

• Site SS-009, the Fire Valve Area, is underlain by soils
potentially contaminated by petroleum, oil, and lubricants.

Sites ST-005 and FT-002 are in the remedial investigation/feasibility
study stage, with the two sites (55-008, and 55-009) requiring
preliminary assessment/site inspection work. The preliminary
assessment/site inspection work at Site 55-006 is complete and this site
is currently undergoing an interim removal action. An Environmental
Baseline Survey was started in April 1993.

Currently scheduled restoration-related compliance activities include one
assessment of the abandoned fuel hydrant system, the determination of
the extent of lead contamination at the firing range, assessment and
upgrade or abandonment of oil/water separators, and water course soil
assessment to determine the nature and extent of contamination in the
surface streams.

Key Restoration and Transferability Strategies and Schedules

R.ichards-Oebaur Air Force Base transferred and disposed of a significant
portion of the base in the 1980s. The base has also proceeded with
environmental restoration activities; however, these activities were
focused on compliance of the active base. The base has shifted its focus
from environmental restoration for compliance to environmental

Richard.s-Gebaur Air Force Base, Missouri - 19 October 1993 5-3
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restoration for disposal and reuse. Richards-Gebaur Air Foite Base has
formed a Management Action Plan Project Team and, through
refinement of the Management Action Plan, will ensure that the
environmental response objectives can be successfully integrated with the
property transfer goals in a expeditious manner. The Project Team will
require extensive meeting time to set up Management Action Plan
strategies, reo1ve action items, and complete remedial actions in
compliance with all environmental laws, property management, and
disposal regulations. A summary of the current Management Action
Plan action items can be found in Table S-l.

S-4 Richards-Gebaur Air Force Base, Missouri -19 October 1993
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Action Item

Status_____
In Progress

To Be
Perfonued

HAZARDOUS WASTE/MATERIALS MANAGEMENT
- Schedule closure of accumulation points X

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)
- Review NPDES norm water pentut application X
- Review applicability of NPDES storm water permit for a closing installation X

OIL/WATER SEPARATOR
- Monitor the assesament and upgrade of oil/water separators X
- Develop inspection and cleaning schedule for upgraded separators X
- Determine pouible reuse after base closure and develop removal schedule X

NEPA
- Determine required NEPA documentation to support preparation of ROD for remedial

actions

X

CERCLA 120(H) CONSIDERATIONS
Environmental Condition of Property

- Review and monitor the revision of the exiating environmental condition status map X
- Develop approach to maintain and update the environmental status of properties X
- Review farther studies use to determine the environmental condition for Category 3

properties

X

- Evaluate adjacent non-Air Force Property in accordance with CERFA ______________ X
SUITABILITY FOR TRANSFER

- Review and monitor development of suitability-of-transfer map X
- Identify cleanup standards for property transfer X
- Identify sites requiring deed restrictions X
- Integrate type of reuse in determining remedy strategy X

COMMUNITY RELATIONS
Coordinate the development of a Community Relations Plan X
Coordinate the development of a comprehensive catalog and bibliography of restoration-related
documentation

X

Establish a Technical Review Committee and hold quarterly meetings X
Integrate community relation. between CERCLA and NEPA X
MANAGEMENT AND ADMINISTRATIVE SUPPORT ACTIVITIES
Establish and maintain IRPIMS for information management X
Evaluate data for each site to identify data gaps and resolution X
Establish background concentration levels for use in risk assessments X
Distnbute and coordinate restoration-related data and decisions with disposal and reuse-related data
and decisions through Project Team meeting;

X

Evaluate the Project Team to ensure that appropriate capabilities and representation are included in
the team at the various stages of the restoration and disposal process

- X

Continue to enact data gualily management procedures X
PROJECT TEAM
Inform proposed Project Team members of their inclusion in Project Team X
Assign roles and responsibilities of each team member X
Develop meeting schedule and agenda items X
Review and refine existing environmental restoration strategies X
DISPOSAL AND REUSE __________
Review and refine existing parcel map X
Review and coordinate development of disposal plan X
Review and coordinate development of reuse plans and priorities X
Review and monitor development of £15 and NEPA ROD X

9
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Table S-i. Project Team Action Items
Page 2 of 2

Action Iten —______________________________

Status

In Progress
To Be

Performed
RESTORATION ACTIVITIES —
Refine strategy for .ource discovery and aneument

- PA/SlandRI/FS —_____________________ X
- EBSreview —____________________ X

Refine strategy for determining optimal re,on.e mechanisms
- Evaluate the applicability of DSMOA mechanism for non-Ut? sites X

Review restoration schedule X
Review strategy for identifring and implementing required field work

- Review report that delineate, the extent and concentration of comination above and
below action levels

X

- Review basis for determining the action levels X

Review strategy to expedite RD/RA studies X
Prepare summaries of existing decision docume ma X

Refine strategy for remedy selection approach
- Review integration of DSMOA requirements X

COMPLIANCE ACTIVITIES
UST Removal/Compliance

- Remove remaining two tank, X
Aboveground Storage Tank ReuaelRemoval/Conwliance

- Identi& potential reuse panics for tanks
- Schedule removal of non-operational tank.

X
X

S-6 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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Chapter 1
Introduction and Summary

In the past, Richards-Gebaur Air Force Base (AFB) managed and
disposed of wastes according to the practices of the time. Although
these practices were acceptable, they did not provide the level of
protection to human health and the environment as current practices,
impacting some areas of the base. In response, an environmental
restoration program was initiated at the base in 1982. In addition,
several compliance programs have been implemented to ensure that
present waste and resource management practices are consistent with
applicable laws and regulations.

This Management Action Plan (MAP) summarizes the current status of
the Richards-Gebaur AFB environmental restoration and associated
compliance programs and presents a comprehensive strategy for
implementing response actions necessary to protect human health and the
environment from conditions caused by past waste and resource
management practices. The response action strategy integrates activities
being performed under both the Installation Restoration Program (IRP)
and the associated environmental compliance programs to support full
restoration of the base. The MAP is a dynamic document that will be
updated on a regular basis to incorporate newly obtained information and
to reflect the completion or change in status of any remedial actions
(RAs). The contents of the MAP are as follows.

Chapter 1 describes the objectives of the environmental restoration
program, explains the purpose of the MAP, introduces the proposed
Richards-Gebaur AFB Project Team that will be formed to manage the
program, and provides a brief history of the base operations.

Chapter 2 discusses the closure schedule and activities for Richards-
Gebaur An. The strategy for transferring land from military to civilian
use is discussed.

Chapter 3 summarizes the current status of the Richards-C3ebaur AFB
IRP and associated environmental compliance programs, community
relations activities that have occurred to date, and the environmental
condition of base property.

Chapter 4 describes the ba.sewide strategy for environmental restoration,
including the strategies for dealing with each site and operable unit (013)

Richards-Gebaur Air Force Base, Missouri -19 October1993 1-1
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on the base, andpresents plans for addressing waste sources via the
underground storage tank (UST) program and other associated
compliance programs.

Chapter 5 provides a master schedule of planned and anticipated
activities to be performed throughout the duration of the environmental
restoration program, including associated compliance activities.

Chapter 6 describes specific technical and/or administrative issues to be
resolved by the Richards-Gebaur AFB Project Team and presents a
strategy for resolving these issues.

In addition to the main text, the following appendices are included in this
document:

Appendix A - tables presenting funding requirements for
environmental restoration and environmental compliance
activities, as well as a summary table of past costs for the
environmental restoration program

• Appendix B - technical documents and data loading summary,
listings of previous environmental restoration program
deliverables by program and by site

• Appendix C - summaries of decision documents (DDs) for
which an RA was selected

• Appendix D - summaries of each DD for each site or OU for
which a no further action (NFA) decision has been made

• Appendix E - summary of conceptual site models.

1.1
Environmental Response Objectives

The objectives of the Richards-Gebaur AFB environmental restoration
program are to:

• Protect human health and the environment.

• Comply with existing statutes and regulations.

1-2 Richards-Gebaur Air Force Base, Missouri -19 October1993
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• Take the corrective measures necessary to prepare the base for

closure and conveyance of property/facility for reuse.

• Complete remedial investigations (Rh) and feasibility studies
(FSs) as soon as practicable for each site or OU.

• Identify all potential contaminant source areas.

• Establish areas of no suspected contamination (ANSCs).

• Initiate removal actions where necessary to control, eliminate,
or reduce risks to manageable levels.

• Characterize risks associated with releases of hazardous
substances, pollutants, contaminants, or hazardous wastes.

• Develop, screen, and select RAs that reduce risks in a manner
consistent with statutory requirements.

• Commence RAs for areas of concern (AOCs) as soon as
practicable.

• Conduct long-term remedial operations and monitoring for
groundwater and any necessary 5-year reviews for wastes or
contaminants present on site.

1.2
MAP Purpose

The purpose of this MAP is to summarize the status of Richards-Gebaur
AFB's environmental restoration program and provide a comprehensive
long-range strategy for conducting the environmental restoration and
associated compliance programs. In addition, it defines the status of
efforts to resolve technical issues so that continued progress and
implementation of scheduled activities can occur. The Richards-Gebaur
AFB Project Team will use this MAP to direct and monitor
environmental response actions and schedule activities needed to resolve
technical, administrative, and operational issues.

Richa rds-Geb our Air Force Base, Missouri - 19 October 1993 1-3
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1.3

Project Team

The proposed Project Team is listed in Table 1-I; this list includes the
title of each team member and specifies their roles and responsibilities.
Led by the base Remedial Project Manager (RPM), the Project Team
should meet on a regular basis to resolve technical and policy issues,
conduct program reviews, and reach consensus on procedural,
organizational, and operational issues. To date, the Project Team has
met two times, once in April 1993 and a second time in July 1993. The
current strategy is to hold team meetings on a quarterly basis. Other key
participants will be added to the core Project Team to provide necessary
expertise on an as-needed basis. These may include members with
expertise in chemistry, hydrogeology, risk assessment, or property
reuse.

Issues addressed in Project Team meetings include summaries of recent
ills, FSs, treatment and remediation technologies, data quality
assurance/quality control (QA/QC), data management and analysis,
background levels of contaminants in environmental media, data gap
review, progress toward base closure milestones, and risk assessment
protocols. The status and planned actions for each issue are presented in
Chapter 6.

Proposed procedures for Project Team meetings include the following:

• Meetings should be held as required to meet project schedules
and resolve project issues.

• Meetings should begin with an oral presentation of the issue(s).

Each issue should be discussed in turn and resolved if possible.

• The Air Force should document any resolved issue(s) in a
meeting summary.

• Program modifications should be made, where appropriate.

1-4 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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Table 1-1. ProJect Team Members at Richards-Gebaur AFU
Proposed Core Team Members

Name flit Telephone Fax RoleIltespoiSblllty
OrganMn/

Address
Gamy Reeves Richards-Gebaur APE

Site Manager
816-348-2077 816-348-2509 Disposal Coordinator Richards-Gebaur, MO

64146-5000
Martha topper Missouri Department of

Natural Resources,
Hazardous Waste Permits

314-751-2506 341-751-7869 Corrective Action MDNR
P.O. Box 176
Jefferson City, MO 65102

Capt. Brad Beck AFCEEIESB 210-536-5274 210-536-9026 AFCEE Restoration
Project Manager

AFCEE
8001 Orner Circle Dr.,
Ste. 100
Brooks AFB,TX 78235

Bill Singleton Burns & McDonnell 816-822-3133 816-822-3414 Installation Restoration
Program, Project
Manager

Burns & McDonnell
P.O. Box 419173
KansasCity,MO 64141-
6173

David Napoli Kansas City Aviation
Department, SpeciaJ
Pijfl

816-243-5207 816-243-5450 Kansas City Aviation
Department
Box 20047
Kansas City, MO 64195

Mark Each HQ AFP.F.S/CEV 912-327-1077 912-327-0108 Point of Contact }IQ AFRES/CEV
155 Second St., Ste. 2300
RobinsAFB,OA 31098-
1635

Dominic Frinzi HQ AFBDA/LD
Assistant Chief Counsel

703-696-5530
DSN: 226

703-696-8828 HQ AFBDA
1700 N. Moore St., Ste.
2300
Arlington, VA 22209-2802

Michael Larson Central Environmental
Coordinator

703-696-5564
DSN: 226

703-696-8833 HQ APBDA
1700 N. Moore St., Ste.
2300
Arlington, VA 22209-2802

Teresa Pohiman HQ AFBDA/CE 703496.5561
DSN: 226

703-696-8833 HQ APBDA/CE
1700 N. Moore St., Ste.
2300
Arlington, VA 22209-2802

Tom Pilcber Richards-Gebaur APE,
Remedial Project
Manager

816-348-2091 816-348-2509 Lead Project Manager 442 SflG/CEV
Richards-Gebaur AFB, MO
64147-5000

1-5 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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1.4
Brief History of Installation

Richards-Gebaur AFB is a reserve base located in west-central Missouri,
approximately 18 miles south of downtown Kansas City and about 2.6
miles from the Kansas state line. The base is bounded by the city of
Belton on the east and south, and is surrounded by Kansas City to the
north and west. Richards-Gebaur AFB is not on the National Priorities
List (NPL) and has not entered into a Federal Facility Agreement
(FFA).

Richards-Gebaur APR is located within the Osage Plains region of the
Central Lowland physiographic province. The region is characterized by
low relief, wide, maturely dissected uplands, and relatively steep valley
slopes. The topography of Richards-Gebaur AFB is gently rolling with
an average elevation of approximately 1 ,000 feet above mean sea level.
All base drainage is located within the Little Blue River drainage basin,
which ultimately flows to the Missouri River. Within this drainage
basin, base storm water flow is generally toward Scope Creek, which
runs south to north through the base.

The geology of the base is characterized by very thin bess deposits over
residual soils derived from the in-place weathering of the underlying
limestones and shales. The soils at Site ST-005 belong to the
Macksburg-Urban series, which is defined as being gently sloping,
poorly drained silt and silt clay barns, covered in places by urban
features. Rock outcrops are found along Scope Creek. Exposed rocks
include the Argentine Limestone Member of the Wyandotte Formation,
the Lane Formation, the Raytown Limestone Member of the lola
formation limestone, and the Chanute Formation. The Argentine
Member is a light gray limestone characterized by thin, wavy bedding,
except in the lower few feet, where the unit is thick-bedded. The Lane
Formation is a medium gray to bluish gray shale that is commonly silty
to sandy in the upper part. The Raytown Member is a medium bluish
gray, wavy bedded limestone, locally containing interbedded lenses of
shale approximately three inches thick. The Chanute Formation is a
gray, red, purplish red and green shale with thin nodular limestone near
the middle, and local occurrences of cross bedded sandstone and
conglomerate. All of the exposed units are Pennsylvanian in age. The
weathered zone overlying these rocks is typically 2 to 15 feet thick. The
soil is generally silty clay with a hydraulic conductivity of approximately
1O centimeters per second. The depth to groundwater is generally
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shallow (several feet to approximately 30 feet) and typically varies over
short distances due to perched conditions. The depth to groundwater
varies seasonally (seasonal high depth to water of approximately 2 to 4
feet below ground surface) but also varies with the topography, with
groundwater being deeper in areas of higher topography.

In 1941, the land occupied by Richards-Gebaur AFB was acquired by
Kansas City for use as an auxiliary airport (Grandview Airport). In
1952, the Aerospace Defense Command leased the airport from the city
for air defense operations, and in 1953 the property (approximately
2,400 acres) was formally conveyed to the U.S. Government for
establishment of an Air Force base. The C-46 airlift aircraft were the
original Air Force reserve aircraft stationed at the base. Conversion to
C-119 and C-124 aircraft occurred in 1957 and 1961, respectively. In
1957, the base was named Richards-Gebaur AFB.

Until 1970, the Air Defense Command (ADC) had the primary mission
on base. In 1970, the Air Force Communications Service (AFCS)
relocated its headquarters from Scott AFB, illinois, to Richards-Gebaur
AFB and assumed command. In 1971, the C-124 reciprocating engine
aircraft were replaced by C-130 aircraft. This conversion reduced
industrial waste quantities produced at the base (e.g., approximately half
as much waste oil was generated with the C-130s). The AFCS moved
back to Scott AFB in 1977 and Richards-Gebaur AFB came under the
Military Airlift Command.

The number of active duty military and civilians at Richards-Gebaur
AFB was reduced from a maximum of about 5,000 personnel during the
active years of the base to less than 500 full.time personnel. By
September 1979, the majority of the operating support functions were
transferred to Talley Services, Inc., a civilian contractor. The Air Force
Reserve (AFRES) assumed operational control in October 1980. In
1982, base mission changes resulted in the conversion to A-l0 fighter
aircraft from the C-130s, resulting in a substantial decrease in the
quantities of waste oils, fuels, and solvents generated. The AFRES
442nd Fighter Wing currently has the primary mission on base. They
are equipped with A-b Thunderbolt II aircraft. Table 1-2 summarizes
the history of base operations at Richards-Gebaur AFB from 1941 to

Richards-Gebaur Air Force Base, Missouri -19 October 1993 1-7
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Table 1-2. History of Installation Operations at Richard-Gebaur AFE

Period Type of Operations Weapon System

Hazardous Substance
Activities

Map
Reference

Pre-1941 Agriculture
1941-1952 Grandview Airport (auxiliaiy to

greater Kansas City area)

General civilian aircraft
maintenance

1952-1970 Aerospace Defense Command
(ADC)

F-86 fighter aircraft (1952)
F-102 fighter aircraft (1960)
F-106 fighter aircraft (1967)
C-46 cargo aircraft (1954)
C-119 cargo aircraft (1957)
C-124 cargo aircraft (1961)

Aircraft maintenance
activities, munitions
storage, bulk fuel
storage, fuel hydrant
system, fire training
activities, wastewater
treatment plant, South
Landfill, Northeast
Landfill, contractor
nibble burial site,
radioactive disposal well

A, B, C, V.
E, F, J

1970-1977 Air Force Communications Service
(AFCS)

C-130 cargo aircraft (1971) Same as above, herbicide
burial site, South and
Northeast landfills
closed, radioactive
disposal well closed

C, D, E, (3, J

1977-1980 Military Airlift Command (MAC) C-130 cargo aircraft Same as above, fuel
hydrant system
decommissioned, rubble
burial site closed

C, D, E, 0, J

1980-1982 Air Force Reserve 442nd Airlift
Wing

C-130 cargo aircraft Same as above C, D, E, 0, J

1982-
present

Air Force Reserve 442nd Fighter
Wing

A-b Thunderbolt H fighter
aircraft

Same as above C, D, E, 0, J

Note: (a) Please rein to EigMre 1-i.

1-8 Richards-Gebaur Air Force Base, Missouri - 19 October 1993



192 23 

present. Figure 1-1 presents locations of past hazardous waste activities 
at Richards-Gebaur AFB. 

The majority of the base facilities (runways, taxiways) and properties 
were excessed (transferred) to the General Services Administration 

(GSA) in 1981 and an interim lease and joint use of the airport with 
Kansas City became effective. The excessed parcels were subsequently 

transferred by GSA for public and other military uses to Kansas City, 
Belton, the Department of the Navy, and the Department of the Army. 

Base property at the present time comprises 848.34 acres as follows: 
427.77 acres in fee (including 244.12 acres of R.ichards-Gebaur AFB 
proper and 183.65 acres of Belton Training Annex); and 420.57 acres in 

easements. Tables 1-3, 1-4, and 1-5 summarize the history of base 
property acquisition and disposal since the commissioning of Grandview 

AFB. 

1.5 
Off-Base Property/Tenants 

Off-Base Property. For the purposes of this report, off-base property is 
defined here as any property in fee not physically contiguous with the 

main base or Cantonment. Real properties owned by AFRES and 
associated buildings that are not a part of Richards-Gebaur AFB proper 

total approximately 220 acres. A description of each parcel is provided 
in Table 1-6. 

In addition, there is a small piece of property northwest of the base 
known as the Grandview Radio Beacon, formerly part of the 1400 Area. 

The land is owned by Kansas City while the improvements (e.g., 
ceilometer, navigation aids, Building 1401) are owned and maintained 

by Richards-Gebaur AFB. There are also three easement areas used by 
the base, which are described in Table 1-7. 

The 1600 Area (i.e., Belton training annex) is currently under the 
jurisdiction of the Army by permit. 

Tenant Organizations. Tenant organizations using Richards-Gebaur 
Afl property are listed below. Only one tenant, the Army and Air 

Force Exchange Service (AAFES), which operates the Base Exchange 
(BX), either handles or stores hazardous materials. 

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 1-9 



cI

This property (Parcel J) is
approximately 4 miles south ol
the Base

Site Number
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Table 1-3. Real Property Records

Name Acres Location Date Acquired Datas of Operation
Small Arms Range 2.29 Northeast of base 1953 1953-present
Fire Training Area 2.37 North ofbase 1953 1953-present
Contracting 0.66 Adjacent to

southwest base

boundary

1953 1953-present

Gun Release 1.20 Adjacent to
southwest base

boundary

1953 1953-present

NDI Lab 1.03 South end of nmway 1953 1953-present
Communicationa/ 2.65 At north-central 1953 1953-present
Transmitter boundary of base
1,100 Area 2.85 South of base 1953 1953-present
1,200 Area 9.44 South of base 1953 1953-present
Billeting Complex 12.74 South of base 1953 1953-present
1,600 Area 183.65 4 miles south of base 1953 1953-present
Main Base 244 18 miles south of 1953 1953-present

Kansas City, MO
Note: Cantonment Area is not included.

Richards-Gebaur Air Force Bose, Missouri - 19 October 1993 1-11
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Table 1-4. History of Base Property Acquisition

Former Owner Acres
Location!

Tract
Date

Acquired
City ofKansas City 1787.50 100 1955

Frank C. Denny 5.0 101 1955—____________________
Columbian Hog and Cattle Powder Company (39.18) 102E 1955
Edwin Hawthorne —________________ 226.00 201 1955
John E. Cheatham —_____________________ $0.01 202 195$
John E. Cheatham (2.09) 202E 195$

Ella Jean Taylor estate 55.32 203 1955
Jack L. Gabriel 78.32 205 1955

Ella Jean Taylor estate (77.44) 206E 1955

Jack L. Gabriel (134.90) 207E 1955

Columbian Hog and Cattle Powder Company 2.3 103 1956
Columbian Hog and Cattle Powder Company (0.04) 1032 1956
Carl Hoclzel Inc 59.42 104 1957
Christine Gehrs 4.25 105 1957

Charles M. Jennings 40 106 1957
Fleada Potter Welbourn 0.13 109 1957
Fieada Potter Welbourn (0.12) 109E 1957

Henry L.Jostir. 29.05 114 1957
Cetrude Belden 0.87 208 1957
Getrude Belden (0.07) 2082 1957

City of Kansas City 6.42 119 1958

City of Kansas City (0.68) 1192 1958

Ollie Bright (7.80) 112E 1959

Columbian Hog and Cattle Powder Company (24 14) 1102 1960
Richard I... Dunlap 111.20 113E 1960
Dorothy 1... McPherson (42.86) 1152 1960
Joseph C. Stay (81.81) 116E-1 1960

Joseph C. Stay (24.92) 116E-2 1960
City ofBelton (105.90) 126-E
City of Kansas City 20.33 1272-1
City of Kansas City 2.54 1272-2
City of Kansas City 2.03 1272-3

1-12 Richards-Gebaur Air Force Bose. Missouri - 19 October 1993
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Table 1-5. HIstory of Base Property Disposal
Fonner Owner Acres Location/

Tract
Date

Acquired
Date

Transferred!
itanarks

Relinquished
Richards-Gebaur Afl <11.40> part of Tract

100
1953 1980 Transferred to

Department of the
Army

Richards-Gebaur AFB <74.47> part of Tract
100

1953 1974 Transferred to
Department of
Navy Family
Housing

Richards-GebaurAFB <21.50> partof 100
& 120

1953 1983 Departmentof
Navy (Seabee site)

Ricbards-Oebaur AFB <138> part of 100
& 101

1953 1981 Excused to
General Services
Administration
(GSA)

Richards-GebaurAFB <103> partof2ol 1953 1975 ExcessedtoGSA
(1974) and
conveyed to city
of Belton

Richards-Gebaur AFB <92> part of 201 1953 1974 Transferred to
DOE by GSA

Richards-GebaurAPS <31> partof2ol 1953 1984 Transferredto
DOE

Richards-Gebaur AFB <12> part of 100 1953 1984 Transferred to
Department of
Navy

Richards-Gebaur AFB <2.27> part of 100 1953 1984 Conveyed to
Belton School
District

Richarda-OebaurAFB <187.09> partof 100 1953 1984 Conveyedtocity
of Belton

Richards-Gebaur AFB <133.54> part of 100 1953 1985 Conveyed to
Kansas City

Richards-GebaurAFB <2.5> partof 100 1953 1985 Conveyedtothe
Believers Bible
Church

Ricbards-GebaurAYB <4.43> partof 100
&101

1953 1986 Conveyedtocity
of Belton

Richards-GebaurAFE <1227.24> 103,105,106 1956, 1957 1985 Conveyed to
Kansas City

Richards-Gehaur AFB <(333.82)> 109,208 and 1955, 1957 1985 Conveyed to
parts of 100, Kansas City

114, 120
Ncn: <> — Property RclmquWied

() = Esseancit Acquired
= EanmeclRdinquiahed

Richards-Gebaur Air Force Base, Missouri - 19 October1993 1-13
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Table 1-6. Summary of Off-Base Property
Description Parcel Designation Acreage

Small Arms Range (1049, 1050) C 2.29 acres—_______________
FireTrainingArea(1033) B 2.37acres—_____________
Contracting (801) I 0 66 acres—_______________
Gun Release (828) H 1.20 acres—______________
NDILab K L03 acres
CommunicationsiTransmitter (1025) A 2.65 acres
1100 Area F 2.85 acres
1200 Area G 9.44 acres
Billeting Complex E 12.74 acres
1600 Area J 183.65 acres
Note: Panel 1) (Cantocm.ent Area), vddth Sludes the renaming 209 aau of the base, is not meluded.

1-14 Richards-GebaurAir Force Base, Missouri - 19 October 1993



Table 1-7. Summary of Existing Easement Areas

192 29

Rjchards-Gebaur Air Force Base, Missouri - 19 October 1993 1-15

Area Easement Acreage/Description
1200 Area 113.74 acresJmunifions storage safety clearance
Small Arms Range 20.33 acres/small arms range fallout fan
1600 Area 284.41 acres/Belton tnining annex safety clearance

2.09 acres/road easement
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• AAFES operates the BX where various types of household

goods are sold including household hazardous materials sales
and storage.

• Civil Air Patrol (Building 620) controls civilian rescue flight
operalions from Richards-Gebaur Airport.

• Civil Air Patrol Liaison for Missouri and Kansas (Building
901).

• American Federation of Government Employees (AFGE) local
(Building 917) - local union for on-base civilian employees.

Figure 1-2 shows the location of these non-Air Force tenant
organizations.

1-16 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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Chapter 2
Property Disposal and Reuse Plan

2.1
Status of Disposal Planning Process

Planning for base closure began in October 1991 when a Notice of Intent
(NO!) to prepare a Disposal and Reuse Environmental Impact Statement
(EIS) was published in the Federal Register. Development of the ELS
began in mid-April 1993 and the Draft EIS is expected to be released in
early 1994. A public scoping meeting was held in November 1991 to
identify environmental issues and concerns for the EIS effort. The
Kansas City Aviation Department is preparing a Base Comprehensive
Reuse Plan (BCRP), which is scheduled to be complete in December
1993. The National Environmental Policy Act (NEPA) Record of
Decision (ROD) for the ES is scheduled to be submitted in July 1994.

2.1.1
Properties Pending Disposal Decisions

The disposal methods for each reuse parcel will be investigated and
documented during the preparation of a Draft Disposal Plan. To date,
the disposal methods have not been identified. In addition, the Project
Team will identify the priority of the disposal and reuse for each parcel
based on market demand and the reuse goals. In 1980, portions of the
base were transferred to GSA; however, Richards-Gebaur AFE retained
certain parcels that were landlocked and surrounded by property that had
been transferred.

A decision to dispose of all utilities, including storm water, steam
distribution, and electricity will be delayed pending further refinement of
the base disposal options and consultation within the Project Team.

Richards-Gebaur Air Force Base, Missowi -19 October 1993 2-1
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2.1.2
Interim Leases

No interim leases have been issued at Richards-Gebaur AFB. If a
request is received, the OL Q, AFBDA will work with base personnel to
determine the status of the facility under consideration.

2.1.3
Parcel Descriptions

As described in Section 1.4, a significant portion of the base was
excessed to the GSA in the 1980s and has already been transferred to
other branches of the military and local communities for reuse. Eleven
parcels of land, referred to as Parcels A through K, remain under Air
Force control and are the subject of the ongoing base closure effort. A
preliminary environmental-condition-of-property map has been
developed (see Figure 3-2). The conditions of parcels described below
will be confirmed during the Environmental Baseline Survey (EBS) that
is scheduled for release in December 1993. Following are brief
descriptions of each parcel; the location of each is shown on Figure 2-1.
(Please refer to Chapter 3 for details on environmental condition of
property.)

Parcel A, Communications Transmitter Site, occupies an area of
2.65 acres located at the north-central boundary of the base. It is
surrounded by land that was transferred to Kansas City in the 1980s.
There axe no IRP sites identified on this parcel.

Parcel B, North Burn Pit, is located east of Parcel A and is surrounded
by land transferred to Kansas City. The parcel consists of 2.37 acres
and is the location of an IRP site (FT-002), the North Burn Pit. The site
has some residual contamination. Based on an environmental risk
analysis that showed the site was not a threat to human health or the
environment, the base proposed an NFA with a deed restriction. The
NFA decision was rejected by the state of Missouri; therefore, a
supplemental RI has been scheduled.

2-2 Richards-Gebaur Air Force Base, Missouri -19 October 1993
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Parcel C, Small Arms Range, occupies 2.29 acres located ner the
northeastern part of the base. The parcel also has a firearms easement of
113.74 acres. The parcel is surrounded by land transferred to Kansas
City. There are no IRP sites identified on the parcel.

Parcel D, Office and Building Area, is the largest on-base parcel,
occupying 208.90 acres, 1.39 acres of which is owned by Kansas City
(see Figure 2-1). Seven of the eight IRP sites (all except FT-002) are in
this parcel. All the land around the parcel is owned by Kansas City
except for a small bordering parcel near the base entrance that is owned
by the Navy. The parcel includes the base headquarters building, base
hospital, base engineering, wing headquarters, supply, accounting and
finance, vehicle maintenance, hangars, ffightline activities, petroleum,
oil and lubricant (POL) yard, and security police.

Parcel E, Consolidated Open Mess and Billeting Complex, occupies
12.74 acres south of parcel D. The parcel is surrounded by property
owned by Kansas City. It is currently used as the consolidated open
mess, for sports activities, and visiting quarters. There are no IRP sites
identified on this parcel.

Parcel F, 1100 Area, occupies 2.85 acres and is currently used as a
storage area. A transmitter is also located in this parcel, which is
located in the southern part of the base. The parcel is surrounded by
land that was transferred to the city of Belton in the 1980s. There are no
IRP sites identified on the parcel.

Parcel 0, 1200 Area, is also surrounded byland that was transferred to
the city of Belton. The parcel occupies 9.44 acres and is currently used
for munitions storage. An easement of 113.74 acres around the parcel is
the munitions storage safety clearance area. There are no IRP sites
identified on the parcel.

Parcel H is a small parcel occupying 1.2 acres and is the location of the
Gun Release Shop. There are no IRP sites identified on this parcel.

Parcel I is another small parcel consisting of 0.66 acre on which the
contracting and graphics buildings are located. There are no IRP sites
identified on this parcel.

Parcel 1, 1600 Area, is 183.65 acres of fee-owned property used as a
practice drop zone. An easement of 286.5 acres is also located in this
parcel which is used for the Belton Training Area. The parcel is located

2-4 Richards-Gebaur Air Force Bose, Missouri - 19 October 1993
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approximately 4 miles south of Richards-Gebaur AFB. There are no
!R.P sites identified on this parcel.

Parcel K is a 1.03-acre site that contains the Non-Destructive Inspection
(ND!) Lab. As part of the ND! Lab, a Spectral Analysis of Oils
Program (SAOP) Lab is also located within this area. There are no IRP
sites identified on this parcel.

Based on a cursory review of the preliminary assessment/site inspection
(PA/SI) data, Parcels A, C, E, F, G, H, I, I, and K have no IRP sites.
A preliminary environmental-condition-of-property map (see Figure 3-2)
was generated based on the preliminary review. The conclusions and the
assumptions used to generate the property map will be reviewed and
verified during the scheduled EBS.

2.2
Relationship to Environmental Programs

The requirements for the transfer of federal property necessitating
compliance with the Comprehensive Environmental Restoration,
Compensation, and Liability Act (CERCLA) 120(h)(3)(B)(i) as amended
by the Community Environmental Response Facilitation Act (CERFA)
and the possibility of residual contamination will be factored into the
property disposal and reuse process.

The disposal and reuse activities at Richards-Gebaur AFB are performed
with the understanding that residual contamination may remain on
certain properties after the completion of RAs that may restrict future
land use, and that the requirements set forth in CERCLA 120(h)(3)(B)(i)
and CERFA must be followed.

CERCLA 120(h)(3)(B)(i) requires deeds for federal transfer of
previously contaminated property to contain a covenant that all RAs
necessary to protect human health and the environment have been taken.
This deed requirement applies only to property on which a hazardous
substance was stored for 1 year or more, or known to have been
disposed of or released. This means that any required remedial and/or
removal response actions must be selected and implemented for such
contaminated properties before transfer to private parties can occur. In
accomplishing this, an operating policy developed by the Air Force will
be used to determine the suitability to transfer specific disposal/reuse

Richards-Gebaur Air Force Base, Missouri -19 October 1993 2-5
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properties. This Air Force policy is applicable to the transfer property at
closing rnstallations.

The Richards-Gebaur AFB RPM has developed a preliminary
environmental-condition-of-property map (see Figure 3-2) to delineate
areas on base that are suitable for transfer and those that are not. This
map aids in the visualization of existing areas of identified contamination
and, more importantly, those areas that have been identified as ANSCs.
These areas may then be evaluated as they apply to the identified
disposal and reuse parcels. EBS data collection occurred in April 1993
and completion of the Final EBS is scheduled for December 1993. The
EBS will identify the existing environmental constraints associated with
real properties belonging to Richards-Gebaur AFB. The EBS will also
review and verify the environmental constraints presented in the
preliminary environmental-condition-of-property map. The final EBS
will contain an environmental constraints map that will identify the
ANSCs, areas with known or potential concern, and areas with unknown
environmental concerns requiring further investigation. Areas that are
not considered ANSCs will be evaluated under either compliance-related
corrective action or closure activities or will be evaluated in accordance
with flu' requirements.

Richards-Gebaur AFB's environmental restoration program strategies
will be considered during the disposal and reuse decision process so the
possibility of residual contamination and the need for institutional
controls may be addressed. Areas on base where hazardous substances,
pollutants, or contaminants are expected to remain above levels that
allow for unlimited use and unrestricted exposure will constrain or
dictate future use of those areas. Table 2-1 presents a summary of the
reuse parcel data and a projected transfer date.

2-6 Richards-Gebaur Air Force Base. Missouri -19 October 1993



Table 2-1. Reuse Parcel Data Summary
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Parcel Acres

'

Priority
Description and Proposed

Reuse Known IRP Sites

Projected
Transfer

Date
A

Communications!
Transmitter

2.65 Low Reusetobedeterntined
during preparation of Base
Disposal Plan

None 1995

B
North Burn Pit

2.37 Medium Reuse to be determined
during preparation of Base
Disposal Plan

FT-002 RI
ongoing

19%

C
Small Aims Range

•

2.29 Low Reuse to be determined
during preparation of Base
Disposal Plan

Investigation
complete. All
contaminants
below State Action
Levels. Awaiting
certification of
results by state.

1997

D
Offices Buildings

208.89 High Reuse to be determined
during preparation of Base
Disposal Plan

SSO03, SS-004,
ST-005, 55-006,
ST-007, 55-008,
S 5-009

1997

E
Consolidated Open
Mess and Billeting

Complex

12.74 Low Reusetobedetermined
during preparation of Base
Disposal Plan

None 1995

F
1100 Area

2.8 Low Reusetobedetermined
during preparation of Base
Disposal Plan

None 1995

0
1200 Area

9.44 Low Reuse to be determined
during preparation of Base
Disposal Plan

None 1995

H
Gun Release Shop

ii Low Reusetobedetermined
during preparation of Base
Disposal Plan

None 1995

I
Contracting and

Graphics

0.66 Low Reusetobedetermined
during preparation of Base
Disposal Plan

None 1995

1

1600 Area
183.65 Low Reusetobedetermined

during preparation of Base
Disposal Plan

None 1995

IC

ND! Lab
NO!

L03 Low Reusetobedeterinined
during preparation of Base
Disposal Plan

None 1995

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 2-7
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Chapter 3
Installation-Wide Strategy for Environmental
Restoration

This section summarizes the current status of environmental restoration
projects and ongoing compliance activities at Richards-Gebaur AFB. It
also summarizes the status of community involvement to date and
describes the environmental condition and suitability for transfer of the
base property. The eight sites associated with the base are listed on
Table 3-1 and shown in Figure 3-1. This table lists the site number, the
site alias identification, type of site, description dates of operation, the
hazardous material(s) handled, status, regulatory mechanism and OIL
All eight formerly used defense sites (FIJDS) are not included in Table
3-1 or are discussed herein. A separate MAP will be prepared for
FUDS. The following sections include a brief history of the IRP as it
applies to the base, the current status of restoration projects, and the
installation-wide source discovery and assessment status.

3.1
IRP Status

Richards-Gebaur AFB is not on the NPL, but may be reevaluated in the
future for inclusion on the NPL. The status of whether EPA Region VII
is reevaluating this base as an NPL site remains unknown. However,
consistent with Air Force policy, the Project Team addresses all sites in
a manner consistent with CERCLA and National Oil and Hazardous
Substances Pollution Contingency Plan (Nd'). Other regulatory
guidelines followed include:

• Resource Conservation and Recovery Act (RCRA), as amended

•NEPA

• The Defense Environmental Restoration Program (DERP)

• Applicable state laws

• Applicable county ordinances.

Rkhards-Gebaur Air Force Base, Missouri -19 October1993 3-1



T
ab

le
 3

-1
. 

Si
te

 S
um

m
ar

y 
T

ab
le

 

Si
te

 N
o.

 
Si

te
 

A
lia

s 
Pa

rc
el

 
Si

te
 

C
la

ss
 

Si
te

 N
am

e 
(D

es
cr

ip
tio

n)
 

M
at

er
ia

l H
an

dl
ed

 
D

at
e 

of
 

O
pe

ra
tio

n 
St

at
us

 
R

eg
ul

at
or

y 
M

ec
ha

ni
sm

 
O

pe
ra

bl
e 

U
ni

t 
F

F
00

2 
6 

B
 

IR
P 

Si
te

 
N

or
th

 B
ur

n 
Pi

t (
Fi

re
 

T
ra

in
in

g)
 

JP
-4

, 
w

as
te

 fu
el

/o
il,

 

aq
ue

ou
s 

fi
lm

-f
or

m
in

g 
fo

am
 

19
65

-1
98

7 
PA

/S
I 

&
 R

I 
co

m
pl

et
ed

 
N

E
A

 p
ro

po
se

d 

M
is

so
ur

i 
H

az
ar

do
us

 
W

as
te

 M
an

ag
em

en
t 

L
aw

 &
 R

ul
es

; 
M

is
so

ur
i 

H
az

ar
do

us
 

Su
bs

ta
nc

e 
R

ul
es

 

O
U

-1
 

SS
-0

03
 

9 
D

 
IR

P 
Si

te
 

O
il 

Sa
tu

ra
te

d 
A

re
a 

P
et

ro
le

um
, o

il 
an

d 
lu

br
ic

an
ts

 (P
O

L
) 

19
60

s-
l9

89
 

PA
/S

I 
&

 R
I 

co
m

pl
et

ed
 

N
FA

 pr
op

os
ed

 

M
is

so
ur

i 
H

az
ar

do
us

 
W

as
te

 M
an

ag
em

en
t 

R
ul

es
, 

M
D

N
R

 U
ST

 

R
eg

ul
at

io
ns

 

O
U

-1
 

SS
-0

04
 

10
 

D
 

IR
P 

Si
te

 
H

az
ar

do
us

 W
as

te
 D

ru
m

 
St

or
ag

e 
PO

L
 

19
60

s-
 19

87
 

PA
/S

I 
&

 R
I 

co
m

pl
et

ed
 

tr
 £ —

 
—

__
.i 

rim
 

pr
op

tm
as

 

M
is

so
ur

i 
H

az
ar

do
us

 
W

as
te

 M
an

ag
em

en
t 

n_
_I

--
 

•S
T

%
%

T
T

h 
T

T
C

"P
 

nu
i, 

lv
lu

fln
 u

o 
I 

R
eg

ul
at

io
ns

 

O
U

-1
 

ST
-0

05
 

(S
S-

0l
O

) 

12
 

D
 

IR
P 

Si
te

 
PO

L
 S

to
ra

ge
 Y

ar
d 

Po
ly

nu
cl

ea
r a

ro
m

at
ic

 

hy
dr

oc
ar

bo
ns

 (P
N

A
) 

19
54

-P
re

se
nt

 
R

I/
FS

 
M

D
N

R
 U

ST
 

R
eg

ul
at

io
ns

 

O
U

-1
 

SS
-0

06
 

N
A

 
D

 
IR

P 
Si

te
 

H
az

ar
do

us
 M

at
er

ia
l 

D
ru

m
 S

to
ra

ge
 

PO
L

 
19

60
s-

Pr
es

en
t 

PA
/S

I,
 

co
m

pl
et

ed
; 

IR
A

 
St

at
e 

of
 M

is
so

ur
i 

R
eq

ui
re

m
en

ts
 1

11
1'

 

O
U

-1
 

ST
-0

07
 

N
A

 
D

 
IR

P 
Si

te
 

L
ea

ki
ng

 U
ST

 U
nd

er
 

Fo
rm

er
 B

ui
ld

in
g 

90
2 

PO
L

 
19

54
-1

98
5 

PA
/S

I,
 I

R
A

 
N

FA
 pr

op
os

ed
 

co
m

pl
et

ed
 

M
D

N
R

 U
ST

 
R

eg
ul

at
io

ns
 

O
U

-1
 

SS
-0

08
 

N
A

 
D

 
IR

P 
Si

te
 

T
es

t C
el

l 
A

re
a 

So
il 

C
on

ta
m

in
at

io
n 

PO
L

 
U

nk
no

w
n 

PA
/S

I 
St

at
e o

f M
is

so
ur

i 
R

eq
ui

re
m

en
ts

 I
R

P 
O

U
-1

 

SS
-0

09
 

N
A

 
D

 
IR

P
 S

ite
 

Fi
re

 V
al

ve
 A

re
a 

So
il 

C
on

ta
m

in
at

io
n 

PO
L

 
U

nk
no

w
n 

PA
/S

I 
St

at
e o

f M
is

so
ur

i 
R

eq
ui

re
m

en
ts

 I
R

P 
O

U
-l

 

N
ot

e:
 

Po
nn

er
ty

 U
se

d 
D

ef
en

se
 S

ita
r 

(R
iD

S)
 a

re
 n

ot
 in

cl
ud

ed
 s

in
ce

 th
ey

 a
re

 n
ot

 on
 R

ic
ha

rd
s-

O
cb

au
r 
A

fl
 p

ro
pe

rt
y 

N
A

 =
 N

ot
 A

pp
lic

ab
le

 

C
o 

3-
2 

R
ic

ha
rd

s-
G

eb
au

r 
A

ir
 F

or
ce

 B
as

e,
 M

is
so

ur
i -

 1
9 

O
ct

ob
er

 19
93

 



192 43
.

4FTOQ2

/ C3/°
* /EC0

1 If%flVç.et//I Lt&so9
/ I ST-Obfli%:?944..___tS**r

SSOO6 '— tr
SS-003 s s't

¼'<
—

I

o________
This property (Parcel J) is
approximately 4 miles south of-
theBase1

cj%
r=3800'

EXPLANATION Location of lAP Sites
fl Property Currently Owned 11W Sites

by Others Sft. Site Name

rr1 Property Currently Owned Froo2 Nonh Bum Ptt__..j by iiichards-Gebaur AFB
55-003 Oh-Saturated Area
55-004 Hazardous Waste Drum Storage

— — — — Base Boundaiy Pnor to 1980 ST-0o5 PCI Storage Yard
58-006 Hafltat Storage B-927
51-007 UST B-902
55-008 Test Cell Area

a S8009 Fire Valve Area

FIgure 3-10 500 1000 2000 Feet

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-3



192 44

Richards-Gebaur AFB has entered into a cooperative agreement with the
Missouri Department of Natural Resources (MDNR) for oversight and
guidance during the IRP. The agreement, referred to as the Defense-
State Memorandum of Agreement (DSMOA), defines state and Air
Force responsibilities during the IRP. The state will review, comment,
and make recommendations on project plans, identify state applicable or
relevant and appropriate requirements (ARARs), participate in Technical
Review Committees (TRCs), and designate a state project manager to
participate in planning and review.

Richards-Gebaur AFB has taken definitive actions to comply with the
Air Force IRP program and the DSMOA. The first action was a site
identification and preliminary evaluation of nine sites in 1982.
Additional site identification efforts have been made since 1982, adding
seven sites to the IRP list generated from the 1982 evaluation for a total
of 16 sites. In 1985, Richards-Gebaur AFB returned a significant
portion of the base to civilian, or other military branch use, following
the regulations in force at that time. Eight of the sites are on transferred
property and the responsibility for the restoration of those sites was
transferred to U.S. Army Corps of Engineers (COE) in 1985. The
remaining eight sites are in the Richards-Gebaur AFB IRP.

The base has made significant progress toward remediating IRP sites.
No Further Action Decision Documents have been prepared for four
sites; three have been concurred with by the state. The fourth was
rejected and a supplemental RI is being conducted. The remaining four
active sites are in various stages of the PA/SI or RJ/FS program. The
identity, location, and current status of restoration activities at each of
the IRP sites are discussed below.

3.1.1
IRP Sites

Based on the RI studies conducted to date, the base has been designated
as one operable unit (OU 1). Figure 3-1 shows the location of the eight
IRP sites within OU 1 at Richards-Gebaur AFB. Table 3-1 summarizes
information on these sites. Site Closure Decision Documents (SCDDs)
for the four sites (FT-002, SS-003, SS-004, and ST-007) have been
prepared and submitted to U.S. Environmental Protection Agency (U.S.
EPA) Region VII and the state of Missouri for concurrence. These four
sites have been determined by the Air Force to require NFA. However,
the NFA decision for Site FT-002 was rejected by the state of Missouri.

3-4 Richards-Gebaur Air Force Base, Missouri -19 October 1993
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A supplemental investigation is nearing completion and a new DD based
on the results of this investigation is being prepared. The state of
Missouri has concurred with the other three DDs.

Removal or remedial actions taken to date include the removal of 29
cubic yards of contaminated soil from Site 55-003, removal of 15 cubic
yards of contaminated soil from Site 55-004, and removal of four
25,000-gallon USTs from Site ST-007 (Fable 3-2). All contaminated
soil was transported from the base by a licensed hauler to a state-
approved special waste landfill.

Removal actions have been programmed for fiscal year (FY) 1993 and
FY 1994 to remove source areas or control known contamination.
Source areas at Sites 55-006, SS-008, and SS-009 are scheduled for
removal actions. Site SS-008 is currently scheduled for a removal
action, but further investigation must first be completed. Bioventing is
planned as an IRA for Site SS-008 and treatability will be conducted in
conjunction with the IRA. An IRA is underway at Site SS-006 where
removal of approximately 40 cubic yards of soil contaminated by
polynuclear aromatics (PNA5) should be completed by November 1993.
Completed and ongoing removal actions are shown on Table 3-2. All
contaminated soil removed at the base is transported from the base by a
licensed hauler to a state-approved special waste landfill.

A PA/SI evaluation is being planned at the Fire Valve Area
(Site SS-009) and a PA/SI is being conducted at Site SS-008 to
determine the nature and extent of contamination.

3.1.2
Installation-Wide Source Discovery/Assessment Status

In September 1982, a Phase! IBP Records Search was initiated to
identify and perform a preliminary evaluation of past waste disposal
sites. The Phase! study included interviews with employees of the base
and a base tour in 1982. The study identified nine potential waste sites.

A Phase U Confirmation and Quantification Stage 1 Report was prepared
for two sites (now FUDS sites) in 1985. By 1988, 13 IRP sites had been
identified and a Phase II, Stage 2 Report was prepared for seven of these
sites. This study provided site-specific soil and groundwater quality data

Richards-Gebaur Air Force Bose, Missouri - 19 October 1993 3-5
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needed to evaluate and he'p determine the need for remediation. Since
1986, three additional sites have been identified for a total of 16 IIRP and
FUDS sites.

More detailed Rh were conducted on the eight sites that remain in the
Richard s-Gebaur Afl IRP. The assessment work has been completed
for three sites (SS-003, 55-004, ST-007) where no further RA is

currently planned. DDs for these 3 sites recommending an NFA have
been accepted by the MDNR. Of the remaining five sites, two (ST-005
and FT-002) are in the R1/FS stage. Two sites (SS-008 and SS-009)
require additional PA/SI work (see Table 3-1). The PA/SI at Site SS-
006 is complete and this site is undergoing a interim removal action
(IRA). Data from sites 55-006, SS-008, and SS-009 show that
contamination is limited and that the assessment will demonstrate that
removal actions will be sufficient to complete the remediation of these
sites. Site 55-008 is currently scheduled for a removal action but further
investigations must first be completed. The assessment of ST-005
indicates that a long-term RA will be needed to complete the remediation
of that site. Site FT-002 does not have a long-term strategy, but
remedial options being considered include capping, soil stabilization, and
soil removal.

An EBS was initiated in April 1993. The EBS may identify new points
of interest (POIs) and will evaluate and review the status of existing
sites. The Environmental Impact Analysis Process (EJAP) was also
initiated in April 1993.

3.1.3
Past Restoration Schedule

Table 3-3 summarize the past restoration schedule for all sites on the
base. Appendix B includes tables of historic project deliverables. In
addition, a future deliverable schedule is included as Figure 4-1 of this
document.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-7
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3.2
Compliance Program Status

Compliance activities at Richards-Gebaur AFB are being coordinated
with environmental restoration activities under the IRP. The base does
not have any RCRA-permitted facilities. Compliance activities address
management of POL, hazardous materials, hazardous waste, solid waste,
water quality, air quality, pesticides, and polychlorinated biphenyls
(PCBs).

Consistent with the U.S. Department of Defense policy issued in
November 1991, the Richards-Gebaur AFB Project Team will respond to
certain compliance-related releases under the IRP, such as releases or
suspected releases from USTs. In cases where significant residual
contamination from compliance activities has commingled with
contamination from IRP sites, remedial response will occur under the
1111'. Corrective action and closure activities will remain compliance
issues. A breakdown of the status of compliance activities is presented
in Table 3-4.

3.2.1
UST Sites

Table 3-5 summarizes the physical characteristics and status of all USTs
installed at Richards-Gebaur Afi. Since heating oil tanks are not
regulated USTs, they are not included in the table. There are currently
15 state-regulated USTs on base. The state record-keeping requirement
for six USTs expired in 1992. At one time, a total of 21 USTs were
under state regulations. None of the tanks are associated with IRP sites.

Richards-Gebaur AFB has two 4,000-gallon USTs, located along the
flighthne, that are currently in use. Four tanks were removed from the
former tank site (ST-007) under the IRP program in 1988. The base
also has four aboveground storage tanks in use: two at the POL storage
yard and two at Facility 701. An abandoned hydrant fuel system also
exists on base. All base heating oil tanks and associated piping have
been removed, and each site was closed in accordance with the state fire
marshal's standards. The base will also be removing the existing
oil/water separators.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-9



192 50

Table 3-4. Compliance Projects

Program Status
Regulatory
Program

Underground
storage tanks
(USTs)

Please refer to Table 3-5. Missouri UST Program

Hazardous
materials/waste
management

Hazardous wastes are placed at one 90-day
central accumulation point. Waste is
transported off base and disposed of by a
licensed contractor.

Missouri RCRA
Program

PCB storage
inspection/removal

No PCBs on base. Transformers with
PCBs purged and refilled with non-PCB
containing oils, and retested and found to
be negative,

Toxic Substances
Control Act (TSCA)
regulations, U.S. EPA
and Air Force policy

Asbestos Basewide survey completed in 1987.
Building 942 ClOsed No abatement
proposed. Potential reuse parties will be
informed of the presence of asbestos.

AHERA

NPDES sampling
(storm water)

NPDES permit submitted in late 1992.
The state is currently reviewing the
application.

NPDES Permit

Aboveground fuel
storage tanks

Four tanks currently in use. Tank contents
will be assessed.

Missouri RCRA

Abandoned fuel
hydrant system

Assessment scheduled in 1993; remedial
action based on assessment results;
programmed.

Missouri RCRA

Oil/Water
Separators

Assess separators, and upgrade or abandon
separators.

Missouri UST Program

3-10 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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Table 3-5. Summary of Underground Storage Tanks and Status
Tank

Identification
Tank Size
(gallons)

Contents Installation Date Tank Status and Funding

620A 6,000 ACID Unknown Removed July 1988, RCRA closure;
UEBL92-0034

702A 10,000 GAS 1954 Removed 18 December 1989; retain
records until 18 December 1992

7023 10,000 GAS 1954 Removed 18 December 1989; retain
records until 18 December 1992

70W 190 WOL 1989 Replacement with aboveground tank;
UEBL92-0034

704C 500 MIX 1975 Replacement with aboveground tank;
UEBL92-0034

7041) 282 WOL 1989 Replacement with aboveground tank;
UEBL92-0034

711A 5,000 JP4 Unknown Removed mid-1989; retain records
untiL 31 December 1992

711C 500 MIX Unknown Replacement with aboveground tank;
UEBL92-0034

711D 282 WOL 1989 Replacement with aboveground tank;
UEBL92-0034

903A 250 DSL Unknown Status unknown; possibly abandoned
920A 200 MDC 1973 Replacement with aboveground tank;

UEBL92-0034
920B 500 WOL 1973 Replacement with aboveground tank;

UEBL9Z-0034
927A 300 W&C) Unknown Closed in placem 1989; retain

records until 31 December 1992
9273 500 WOL 1989 Replacement with aboveground tank;

UEBL92-0034
940A 500 WOL Unknown Replacement with aboveground tank;

UEBL92-0034
947A 6,000 SOAP 1958 Removed February 1989; retain

records until 29 February 1992
962A 4,000 JP4 1983 UEBL94-6011; will remove in 1994
9628 4,000 GAS 1983 UEBL 94-6011; will remove in 1994
1800A 275 GAS 1957 Removed 1989; retain records until

31 December 1992
97403 1,000 MIX 1973 Replacement with aboveground tank;

UEBL92-0034
9740D 282 WOL 1989 Replacement with aboveground tank;

UE3L92-0034
ACID = neu*salized battery acid
DSL, diesel
GAS = gasoline
1P4 = jet fad, gnde 4
MDC amaxofwalcrandWot
SOAP = .Ioddard .olvent hued cleaning compound
W&O = bothMDcandWOtinoaeunit
wot. = oil/water separator skimming.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-11
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3.2.2
RCRA, NPDES, PCBs, Other

In addition to the UST program, compliance activities at the base
include:

• Hazardous waste management in accordance with RCRA
regulations.

• Discharge from oil/water separators in compliance with
publicly owned treatment works (POTW) requirements.

• The NPDES permit application for storm water discharge was
submitted in late 1992. The state of Missouri requires the base
to continue with this application even if the base is scheduled
for closure. The base is conducting surface water sampling as
part of the storm water application.

• The base has had PCB-containing transformers retrofliled with
non PCB-containing fluid. The Final PCB Survey was
completed by September 1990; all transformers tested below 50
parts per million (ppm) and can be classified as PCE-free.

The base is considered to be a small quantity generator (SQO) and has
21 1-year satellite accumulation points for hazardous materials and one
central accumulation point where the hazardous materials from the
satellite accumulation points are transported prior to disposal. Details
regarding accumulation of hazardous waste are discussed in the EBS-in-
progress. The central accumulation point is considered to be a 90-day
storage area. Hazardous waste at the central accumulation area is
handled by the Defense Reutilization and Marketing Office (DRMO) and
an off-base disposal agency.

A basewide asbestos survey was completed in 1987. The results of this
survey will be detailed in the EBS scheduled to be released in December
1993. The base has identified one building (Building 942) as containing
friable asbestos. The building has been closed and no abatement is
planned. Potential reuse parties will be informed of the presence of the
asbestos.

Investigations are also ongoing for lead at the Small Arms Range,
contamination of surface streams for the National Pollutant Discharge
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Elimination System (NPDES) permit, contamination around the
detention pond near the POL storage yard, and for contamination
associated with the abandoned hydrant piping system.

3.3
Status of Community Involvement

Following the announcement of the base closure in 1991,
Richards-Gebaur AFB met with the MDNR and community leaders to
plan for the disposal and reuse of Richards-Gebaur AFB property. This
is the only community activity that has occurred to date. The base plans
to prepare fact sheets and hold additional public meetings when RAs are
selected for the four 1111' studies currently in the RI/PSor PA/SI phase.
Community meetings are planned to present base closure and IRP
activities.

A Community Relations Plan (CRP) will be developed by base closure
detailing how the base intends to involve the community in base
restoration and disposal activities. The plan will include an updated
mailing list. An Administrative Record is located in the base Public
Affairs Office in the Public Information File and in Building 606, Base
Engineering, and is maintained by the RPM. The TRC will consist of
the same individuals who are members of the Project Team. The TRC
will meet as required.

3.4
Environmental Condition of Property

To date, IRP investigations on the environmental integrity of soils and
groundwater at Richards-Gebaur AFB have revealed isolated occurrences
of contamination. As a result, preliminary assessments, site inspection,
and feasibility studies are in place or are being planned for areas of
known contamination. In addition, Richards-Gebaur AFB is currently
conducting an BBS. An internal working draft of the BBS was released
for Air Force review in September 1993. An environmental condition of
property map (Figure 3-2) has been developed which incorporates
preliminary information from these environmental site characterizations.
One area (Site ST-005) contains concentrations of released substances
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fl Pro8erty Currently Owned

Unevaluated Area (Base Property)fl Area of No Suspected
- Contamination (Base Property)

A Communications Transmitter
B Fire Training Mn
C Rifle Range
0 Flightflne Industrial
E Billeting
F 1100 Asea
G 1200 Area
H Weapons Release

Contracting
J Drop Zone (Bellon. MO)
K Hazaflous Material Drum Storage

— — — — Base Boundary Pnor to 1980
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Parcel ID
Preliminary

Description Environmental

Contamination Above State
Guidance (Base Property)

fl Contamination Below State
Guidance (Base Property)

o soo 1000 2000 Feet

Condition of Property

Figure 3-2
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above recommended total petroleum hydrocarbon active levels under
state UST regulations. Site FT-002 is currently being investigated. The
boundaries of these areas are dynamic and will be adjusted as more site
characterization data beamie available. ARARS are being developed.
When prepared, Figure 3-3 will show the contours of concentrations of
principal contaminants. Figure 3-2, when completed, will indicate the
current status of the environmental condition of the 11 reuse parcels at
Richards-Gebaur APE. The environmentalcondition of Richards-
Gebaur's property is described under three major headings: areas of
known contamination, areas of no suspected contamination, and
unevaluated areas. The EBS, when completed in December 1993, will
describe the environmental condition of base property in the following
seven areas.

• Areas where no storage, release or disposal of hazardous
substances or petroleum products has occurred (including no
migration of these substances from adjacent areas)

• Areas where only storage of hazardous substances or petroleum
products has occurred (but no release, disposal, or migration
from adjacent areas has occurred)

• Areas where storage, release, disposal, and/or migration of
hazardous substances or petroleum products has occurred, but
at concentrations that do not require a removal or remedial
action

• Areas where storage, release, disposal, and/or migration of
hazardous substances or petroleum products has occurred, and
all remedial actions necessary to protect human health and the
environment have been taken

• Areas where storage, release, disposal, and/or migration of
hazardous substances or petroleum products has occurred,
removal and/or remedial actions are underway, but all required
remedial actions have not yet been taken

• Areas where storage, release, disposal, and/or migration of
hazardous substances or petroleum products has occurred, but
required response actions have not yet been implemented

• Areas that are unevaluated or require additional evaluation.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-15
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3.4.1
Areas of Known Contamination

Richards-Gebaur AEB properties to be shown on Figure 3-2 under this
casegory include those areas where storage, release, disposal, and/or
migration of hazardous substances or petroleum products has occurred,
but at concentrations that do not require a removal or remedial action;
areas where storage, release, disposal, and/or migration of hazardous
substances or petroleum products has occurred, and all remedial actions
necessary to protect human health and the environment have been taken;
areas where storage, release, disposal, and/or migration of hazardous
substances or petroleum products has occurred, removal and/or remedial
actions are under way, but all required remedial actions have not yet
been taken; and areas where storage, release, disposal, and/or migration
of hazardous substances or petroleum products has occurred, but
required response actions have not yet been implemented.

3.4.2
Areas of No Suspected Contamination

Richards-Gebaur AFB property to be shown on Figure 3-2 as
uncontaminated property is areas of the base where no storage, release or
disposal of hazardous substances or petroleum products has occurred
(including no migration of these substances from adjacent areas); and
areas of the base where only storage of hazardous substances or

petroleum products has occurred (but no release, disposal, or migration
from adjacent areas has occurred).

3.4.3
Unevaluated Areas

Property at Richards-Ciebaur AFB is currently being evaluated under the
EBS.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 3-17
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3.4.4
Suitability of Transfer by Deed of Installation Property

Areas determined to be suitable for transfer by deed have not been
identified. Figure 3-4 will be completed upon determination of areas
suitable for transfer by deed.
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Chapter 4
Installation-Wide Strategy For Environmental
Restoration

The purpose of this chapter is to summarize the installation-wide
environmental restoration and compliance strategy for Richard s-Ciebaur
AFB. Prior to announcement of base closure, base strategies were
focused primarily on restoration and compliance activities. In addition
to the commitment to investigate and remediate existing IRP sites,
Richards-Gebaur Afl will identify additional areas of potential
contamination to determine whether these areas should be designated
areas of concern (AOCs) requiring further assessment work. As
additional areas of contamination are identified, they will be
incorporated into the most expedient cleanup method. Basewide
strategies are now focused on restoration and compliance activities as
they relate to the disposal and reuse of the property.

4.1
Zone/OU Designation and Strategy

4.L1
Zone Designations

Strategy. As part of the ongoing Ifl, Richards-Gebaur AFB conducted
environmental restoration investigations within a basewide zone. This
strategy has not changed. Because of the small number of IRP sites and
other remediation activities taking place and planned for the base, the
Project Team will continue to use a basewide zone designation.

ActlonslRecommendations. None at this time.

4.1.2
OU Designations

Strategy. The strategy used to establish the OUs on Richards-Gebaur
Afl was based on the RI findings to date and resulted in the designation
of one OU for the base. The OU was selected based on geographical
proximity of IRP sites: seven of the eight IRP sites are located within
one disposal parcel, which is also the largest parcel (Parcel D). The
North Burn Pit in Parcel B is the only other Wi' site outside Parcel D.

Richards-Gebaur Air Force Base, Missouri -19 October 1993 4-1
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All Ifl sites are being studied and remediated on an individual basis
within this OU.

ActionslRecommendations. As investigative studies continue,
additional sites may be identified. In this case the Project Team will
continue to evaluate whether the basewide OU designation is the most
appropriate approach. Should a significant number of sites be added to
the environmental investigation activities, the Project Team may
consider dividing the base into more than one OU to more efficiently
organize property disposal activities.

4.1.3
Sequence of OUs

Strategy. A strategy to consider the reuse priorities in determining the
sequence and schedule of ongoing and new restoration activities within
OU 1 has not been developed. The proposed schedule of programmed
activities for OU 1 (Figure 4-1) is based on areas identified as having
contamination and on the need to define and implement a remedial
program. The Project Team has projected the sequence and schedule of
remediation activities through FY 1998 to include remedial
design/remedial action (RD/PA) and continued assessment programs.

Actions! Itecommendations. The Project Team will consider the reuse
priorities when determining the sequencing and scheduling of
remediation activities at individual sites. In addition, the Project Team
will develop long-term sequencing of remediation activities and the
associated document schedule to ensure that schedule goals and
requirements will be met and that the restoration activities are in line
with compliance schedules and property disposal and reuse priorities.

4.1.4
Removal Actions and Treatabiity Studies

Strategy. The present Richards-Gebaur AFB strategy is to remove
source areas prior to completing the RI activities. This strategy has been
applied to areas where contamination is localized. The results of the RI

4-2 Richards-Gebaur Air Force Bose, Missouri - 19 October 1993
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or removal action will be used to confirm whether the contamination
source has been removed to the required action levels. There is one
surface spill removal action planned for IRP Site SS-006. The extent of
contamination at this site is thought to be limited, and a removal action
prior to the RI may be sufficient to remedy the problem without the need
for further IRE activities. Site SS-008 is scheduled for a removal action,
but further investigation must first be completed. Bioventing is planned
as an IRA for this site and treatabiity will be conducted in conjunction
with the IRA. If applicable, Richards-Gebaur AFB will either obtain a
permit or a de minimis ruling from the Air Pollution Control District.
Table 4-1 provides a summary of the planned removal actions and
treatability studies. The appropriate post-closure control, if required,
will be coordinated with U.S. EPA and the state.

Actions/Recommendations. None at this time.

4.1.5
Community Relations Strategy

Strategy. The community relations strategy at Richards-Gebaur AFB is
being developed. A draft CRP incorporating MAP requirements will be
written. The draft plan is expected to be released for review in 1993.
Richards-Gebaur AFB maintains an Administrative Record at the base
RPM office. Meetings will be held during and after the completion of
the disposal and reuse EIS and development of a parcel disposal and
reuse plan. The TRC will be formed, with its members the same as
those of the Project Team. The Project Team meets quarterly. Fact
sheets will be published and public meetings will be held to discuss RAs
prior to their implementation. Public meetings will be held during and
after completion of the disposal and reuse EIS and while the parcel
disposal and reuse plan is developed.

Actions/Recommendations. None at this time.

4.1.6
Remedy Selection Approach

Richards-Gebaur AFB has entered into a cooperative agreement with the
MDNR for oversight and guidance during the IRP. The agreement,
referred to as the DSMOA, defines state and Air Force responsibilities

4-4 Richards-Gebaur Air Force Base, Missouri - 19 October 1993



Table 4-1. Planned Removal Actionsand Treatability Studies

192

Site Name Removal Action Objective

Time Frame
(Calendar

Years)
SS-008 Remove approximately 80

cubic yards soil
Remove source area 1994/1995

SS-009 Remove approximately 50
cubic yards soil

Remove source area 1994/1995
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during the NP. The state will review, comment, and make
recommendations on project plans, identify state ARARs, participate in
TRCs, and designate a state project manager to participate in planning
and review.

Strategy. RA approaches for the current IRP sites, as well as future
identified sites, will be addressed individually. Remedies will be
selected in accordance with the DSMOA. The Richards-Gebaur AFB
Project Team will involve all relevant parties in the remedy selection
process. The base is not on the NPL; however, the tools provided by
the NCP/CERCLA process provide the base with procedures to consider
when selecting remedies. In their review of the document and evaluation
of potential remedial alternatives, the Project Team will specifically
address the following:

• ARARs. Applicable regulatory and technical requirements for
anticipated RAs or interim RAs will be fully identified through
Project Team meetings.

• ARAR waivers. The effectiveness of alternatives in reducing
concentrations of contaminants to chemical-specific ARARs
will be evaluated. Waivers will be considered where treatment
to standards is technically impractical.

• Land use/risk assessment. Where future uses are known, risk
assessment protocols will incorporate future land use
considerations in developing exposure scenarios.

• Alternate concentration limits (ACLs). ACLs will be
considered during the PS as groundwater protection standards
to be applied in determining points of compliance for certain
on-site contaminant plumes.

• Treatability studies. Effective treatability studies will be
incorporated into DDs when needed to support performance-
based RAs.

Actions/Recommendations. None at this time.

4-6 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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4.1.7
Remedy Selection Approach for Petroleum-
Contaminated Soils and Groundwater

Strategy. The strategy for petroleum-contaminated soils is based on the
size of the contaminated area. Where the volume of contaminated soil is
believed to be small, a strategy of removing the source by excavation
and disposal will be used. The immediate area of interest will be
excavated and the soil disposed in an approved manner based on the
level of contamination. Soil sampling will follow to confirm that
contamination is below action levels. Should sample results indicate the
continued presence of petroleum above action levels, the Project Team
will consider whether further removal is required or if other methods
will be necessary to remediate the contaminated site. The cleanup level
for total petroleum hydrocarbon (TPH) soil contamination is determined
through the DSMOA process, and is site-specific.

The strategy to address sites involving large volumes of petroleum-
contaminated soil is being developed. No evidence of groundwater
contamination currently exists. The Project Team at Richards-Gebaur
AFB is working with U.S. EPA and the state to determine the most
appropriate remedial response methods for petroleum-contaminated soil.
One method being considered as an alternative for a remedial response
method is monitoring and assessment of natural degradation. This action
will include monitoring of the underlying groundwater to evaluate the
potential migration of contaminants into the groundwater.

ActionslRecommendations. During the consideration of each of the
proposed remedial approaches, the Project Team will consider all
identified reuse and disposal priorities prior to final selection of an
action.

4.1.8
Environmental Condition and Suitability for Transfer
Strategy

Strategy. As environmental restoration activities proceed, the
environmental condition of parcels will likely change status. The
preliminary environmental-condition-of-property map that has been
prepared will be verified and modified as results from the scheduled

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 4-7
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EBS, other assessment projects, and reuse and disposal options become
available.

Actions/RecommendatLons. The Project Team will develop a process
to update the environmental-condition-of-property map and data base as
results from the environmental investigations and remediation activities
become available. The Project Team will also develop a process of
reviewing and verifying the data of previously identified and new POLs.
The specific strategy for developing and maintaining the suitability-of-
transfer map di11 be completed and implemented by the Project Team.

4.2
Compliance Strategy

This section summarizes the strategies for compliance activities at
Richards-Gebaur AFB. These activities include USTs, PCBs, NPDES,
and other compliance issues.

4.2.1
Underground Storage Tanks

The UST activities scheduled include the following:

Monitor, on a monthly basis, the two regulated tanks in use.

• TankswillberemovedinFY1994.

• Upgrade or abandon all oil/water separators in 1993. A
contract has been negotiated to complete this work.

4.2.2
RCRA, NPDES, PCBs, Other

The following compliance activities occurred in FY 1993:

• Submitted necessary NPDES storm water permit application.
Awaiting issuance of permit.

4-8 Richards-Gebaur Air Force Base, Missouri -19 October1993
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Chapter 5
Environmental Restoration/Compliance Program
Master Schedule

This chapter presents the Richards-Gebaur AFB master schedule for
activities anticipated in the base environmental restoration and
compliance programs. These schedules are simplified versions of
detailed schedules developed to support site-specific environmental
restoration activities.

5.1
Installation Restoration Program

5.1.1
Response Schedule

Planned restoration activities are summarized in the master schedule
shown in Figure 5-1. The Richards-Gebaur AFB program includes eight
IRP sites; seven of these are located on Parcel D and one on Parcel B.
Three sites have been recommended for NFA under the IRP and five are
in the assessment phase.

The ability to meet the milestones shown in the master schedule hinges
on (1) the successful completion of planned PA/SI studies, (2) the timely
review of documents supporting the environmental restoration activities,
and (3) the availability of funds.

5.1.2
Requirements by Fiscal Year

Funding and scheduling for environmental restoration of the IRP sites
has been developed through 1998.

In the Project Team's programming, sites requiring environmental
restoration will be given high priorities to facilitate the transfer of the
property under CERCLA 120(h). Full funding for each FY requirement
is contingent upon approval of budgets. Should the ongoing and

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 5-1
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proposed investigations identify additional unexpected remediation and
cleanup activities, it maybe necessary to obtain additional funding.
However, the funds already allocated are expected to be sufficient.
Appendix A includes a table showing the historic and proposed funding
requirements for environmental restoration and compliance.

5.2
Compliance Schedule

The compliance schedule for Richards-Gebaur AFB is shown in Figure
5-2. Funding for other compliance projects has been developed through
1995. The compliance schedule is based on the programmed operational
schedules for the following:

The assessment of the abandoned hydrant fuel system

• UST monitoring

Oil/water separator upgrade and positive removal

• Hazardous waste disposal operations

Assessment of the detention pond

• Assessment of lead at the firing range

• Closure of 90-day hazardous waste storage area

Removal of two USTs

Water course soil assessment.

5.3
Project Team Meeting Schedule

Following is a list of topics discussed in Project Team meetings. As the
meetings progress, more topics will be added to the list. Meeting topics
include:

Richards-Gebaur Air Force Bose, Missouri - 19 October 1993 5-3
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• Role of individual team members

• Base closure requirements

• RAs for studied sites

• Primary deliverable and remediation schedules

• RI/FS requirements

• Field sampling plan requirements

• Data quality objectives (DQO) and DQO requirements

• Site characterization objectives

• Evaluation of additional areas of the base for suspected
contamination.
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Chapter 6
Technical and Other Issues to be Resolved

This chapter summarizes technical and other issues that are yet to be
resolved. These issues include historical data usability, information
management, and data gaps. This section outlines the rationale,
status/strategy, and Project Team action items required to resolve
technical issues.

6.1
Data Usability

This section summarizes unresolved issues pertaining to the validity of
using historical data sets in the Richards-Gebaur AFB environmental
restoration program.

The base will review historical data to evaluate whether adequate
QA/QC documentation has been provided. The base and the Service
Center will continue to ensure the usefulness of data collected during
current and future project phases by continuing to implement and
reformulate data quality management procedures.

6.1.1
Project Team Action Items

The following action will be necessary to ensure the usability of
historical, current, and future data sets in the Richards-Gebaur AFB
environmental restoration program:

Continue to implement the standardized data quality

management procedures.

6.1.2
Rationale

Current and future data from each data collection system (e.g., field
laboratory data collection and screening techniques) are critical to the
completion of site characterization efforts, risk assessments, and,
ultimately, the selection of RAs to protect human health and the
environment.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 6-1
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6.1.3
Status/Strategy

The base RPM will coordinate the review of all previous data for
quality. The base RPM, in conjunction with the Service Center
representative and contractors, will ensure that data produced from
ongoing and future reports is reviewed to determine whether:

• Technical specifications were followed

• Accurate and precise data collection was accomplished

• Both field and laboratory quality assurance and quality control
documentation is sufficient to validate the data gathered.

Historical data sources will be reviewed. These consist of letter reports,
draft work pians, site characterization summaries, and informal technical
information reports. The strategies for determining the usability of these
data include the following:

• For ftiture field efforts, Richards-Gebaur AFB will follow the
structured data collection and documentation process (including
electronic formats) in the Service Center Handbook and JAY
Infonnation Managemem System (IRPIMS) Data Loading
Handbook.

• Richards-Gebaur AFB's RPM, in conjunction with the Service
Center representative, will ensure that the field and laboratory
audit process will continue to be implemented to allow for
project compliance assessment, real-time project quality
management, and problem solving through the use of corrective
actions.
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6.2
Information Management

This section summarizes issues that need to be resolved with regard to
managing information gathered and used in the Richards-Gebaur AFB
environmental restoration and compliance programs.

6.2.1
Project Team Action Items

The following actions are necessary to ensure that an effective
information management system is in place for the Richards-Gebaur
AFB environmental restoration program:

• Improve access to, and management of, environmental
restoration and real estate data generated at Richards-Gebaur
AFB. Data are reviewed by the RPM to identify ANSCs,
classify remaining areas on thebase as to their site
characterization status, and assess data gaps.

• Establish a central clearinghouse for data. This clearinghouse
should be a natural extension to the existing IRP Information
Management System (IRPIMS) sampling and analysis data base
at the Service Center, and should also include spatial data (e.g.,
past and present land use, natural resources).

• Require all contractors working at Richards-Gebaur AFB to
submit attribute and spatial data to the clearinghouse in
electronic format. Be sure that all data generated are integrated
into a single, coherent data base.

• Use the clearinghouse to distribute quality-assured data in
standard formats (ASCII files and standard spatial data
exchange formats) to parties with the need for a basewide
perspective in activities at Richards-Gebaur AFB, including
contractors, Air Force decision makers, and regulators.

• Once the disposal and reuse US and EBS studies are complete
for Richards-Gebaur AFB, reuse parcels will be identified and
the information system will be used to identify those areas that
are suitable and unsuitable for transfer of deed.

Richards-Gebaur Air Force Base, Missouri -19 October 1993 6-3
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6.2.2
Rationale

As the number of agencies and contractors associated with the
Richards-Gebaur AFB environmental restoration program grows, it is
important that all parties involved be able to share data for decision
making. The establishment and maintenance of an electronic data base
containing sampling, analytical, and spatial (e.g., real estate maps) data
is the most efficient method of sharing data among parties.

6.2.3
Status

Data from the IRP Phase I Records Search and the Phase II
confinnation/quantification for Richards-Gebaur AFB have been loaded
into IRPIMS. The base does not have an automated comprehensive
planning system but will prepare a contract to load the remaining
historical data on the IRPIMS. To expedite site characterization tracking
and data gap identification at Richards-Gebaur AFB, the RPM and
Service Center Technical Project Manager (TPM) will ensure that:

The historic documents will be classified into two categories:

- IRPIMS data loading required

- IRPIMS data loading not required

• The RPM will ensure that an explanation is provided for data in
the second category. Examples are "Preliminary screening data
of insufficient quality to support aDD," and "Superseded by
more recent data of higher quality."

• Priorities for loading historical data into IRPIMS will be
established, and contracts needed to proceed with data loading
will be prepared.

• The RPM will ensure that data from future efforts are
submitted electronically in accordance with the IRPIMS Dci a
Loading Handbook.
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Environmental contamination data generated by the
Richards-Gebaur AFB IRP are reviewed to determine whether
the data should be loaded into the IRPIMS. Standard
procedures for reviewing electronic data submitted by the
contractor will be established. Preliminary procedures that will
be followed include:

- The RPM and 1PM will review the IRPIMS data quality
reports submitted by the IRPIMS contractor.

- Use of IRPIMS and spatial analysis tools to rapidly create,
maintain, and document conceptual models that illustrate
target areas, sources, pathways, and receptors.

6.3
Data Gaps

This section summarizes unresolved issues pertaining to the
determination and collection of data needed to complete the
Richards-Gebaur AFB environmental restoration program.

6.3.1
Project Team Action Items

The Richards-Gebaur AFB Project Team wifi perform the following
actions to ensure that data gaps are identified and tilled as needed to
conduct the Richard s-Gebaur AFB environmental restoration program:

• Data for each IRP site at Richards-Ciebaur APR will be
evaluated to identify data gaps.

• The base RPM will identify field sampling efforts needed to fill
the data gaps.

Richards-Gebaur Air Force Base, Missouri -19 October 1993 6-5
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6.3.2
Rationale

Effective identification and filling of data gaps will ensure timely
restoration and facilitate the development of conceptual site models for
risk assessment. Effective analysis of data gaps will also facilitate the
timely completion of RI efforts so that ANSCs and target areas can be
delineated.

6.3.3
Status/Strategy

The current status and strategies for identifying and ifiling data gaps are
as follows:

• The RPM (or designee) will update and verify the current
primary and secondary document bibliography for
completeness. A bibliography of all letter reports will be
completed and copies of these reports will be made available
when the technical information they contain needs to be
reviewed.

• Historical hard-copy data to be delivered to the Air Force will
be reviewed for completeness with oversight by the RPM, and
the data loaded into the IRPIMS using the Historical Data
Loading Tool.

• Data will be consolidated from all contractors when the
IRPIIvIS is initiated at Richards-Ciebaur AFB.

• Project Team meetings will be used to resolve data gap issues
as they are identified.

6.4
Background Levels

Background data from existing documents, including the United States
Geological Survey (USGS), and from areas neighboring several IRP sites
have been developed. These data have been used in the development of
cleanup levels and for baseline risk assessments. Additional background
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data will be generated, as needed, to develop remedial action plans and
perform risk assessments for sites currently being evaluated.

6.4.1
Project Team Action Items

The Project Team will identify those sites that require additional study
and definition of background concentrations of metals and organic
compounds in soil and groundwater.

6.4.2
Rationale

Background concentration values of elements in soil, groundwater,
surface water, and sediments need to be determined before risk
assessments can be conducted. The values must be representative of
what is naturally occurring.

6.4.3
Status/Strategy

The current status and strategies for determining background
concentration values are as follows:

• The RPM will identify those sites requiring background
concentration values.

• The flu' contractor will evaluate background values using
samples that reflect naturally occurring levels of elements in
various media.

• The RPM will determine background levels based on Project
Team input.

Richards-Gebaur Air Force Base, Missouri -19 October 1993 6-7
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6.5
Risk Assessment

This section summarizes unresolved issues pertaining to the completion
of risk assessments required to complete the Richards-Gebaur AFB
environmental restoration and associated compliance programs.

6.5.1
Project Team Action Items

The Richards-Gebaur AFB Project Team will perform the following
actions to resolve issues associated with risk assessment at the lltP sites:

• Continue to evaluate the role of anticipated land use as a
criterion in selecting assumptions in the exposure assessment.

• Review risk assessments of sites currently being characterized
as necessary to determine the need to take remedial action and
to help establish cleanup levels.

6.5.2
Rationale

Because land use affects the number and type of exposure pathways,
anticipated or known land uses must be considered when making
assumptions about exposure in risk assessments.

6.5.3
Status/Strategy

The strategy for resolving risk assessment issues is to develop risk
assessment protocols for Richards-Gebaur AFB with agreement by
MDNR. The base will proceed with risk assessments for sites known to
require RA.
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Table A-2. Funding Requirements by Fiscal Year for Compliance Activities

Fiscal Year

Project Description 1992 1993 1994 1995 TOTAL
Hydrant piping system

Assessment
Remediation

25
300 325

Lead at firing range
Assessment
Cleanup

100
220 320

Oil/water separators
Assessment/upgrade
Removed/closure UST & oil/water separators

60
20 80

Detention pond
Assessment
Cleanup

80
300 380

Water course soil assessment 150 150
-Hazardous waste disposal 150 80 230
Hazardous waste storage area

Closure 80 80
TOTAL 25 630 830 80 1,565
Note: Con in thousands.
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Table A-3. IRP Cost Summary by Phase for Richards-Gebaur AFB
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Year PA/SI RI(FS RI) ILk IRA LTO LTM DI) Total
1983 17.6 17.6
1984 '
1985
1986
1987
198$ 176.6 tO 186.6
1989
1990
1991 150.5 417.1 5676
1992 124.3 173.7 64.3 3623
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Appendix B

Table of Installation Environmental Restoration Documents
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Table B-i. Richards-Gebaur Afl Technical Documents/Data Loading Status Summary

Page 1 of 2
Date litle Sites Contractor IRPIMS Status/Other

March 1983 Installation Restoration
Program Records
Search

1,2,3,4,5,6
(FF-0O2),7,8,9
(55-003)

CH2M Hill Site data input completed
1992

July 1988
(Main Report)

July 1988
(Supplement #1)
September 1988
(Supplement #2)

Installation Restoration
Program Phase U
Confinnation/
Quantification Stage 2

1,2,3,4,5,6
(FF-002), 7.8,9
(SS-003), 10
(55-004), 12
(ST-005)

Ecology and Environment, Inc. Site data input completed
1992

October 16,
1984

COE Sampling Report,
PCI. Storage Yard

ST-005 Department of the Army, Missouri
River Division, Corps of
Engineers

IRPIMS input planned

May 1990 Decision Document for
Nortit Bunt Pit Area

Site Fr-002 Environmental Planning Division
Headquarters, U.S. Air Force
Reserve, Robins APR, Georgia
31098-6001

Not Applicable

July 1990 Decision Document for
Oil-Saturated Area

Site 55-003 Environmental Planning Division
Headquarters, U.S. Air Force
Reserve, Robins AFB, Georgia
31098-6001

Not Applicable

July 1990 Decision Document for
Hazardous Waste
Drum Storage Area

Site SS-004 Environmental Planning Division
Headquarters. U.S. Air Force
Reserve, Robins APR, Georgia
31098-6001

Not Applicable

October 1991 Remedial Investigation:
North Burn Pit
Oil Saturated Area
Hazardous Waste
Drum Storage
POL. Storage Yard

6 (F'F-002),
9 (55-003),
10(SS-004),

12 (ST-005)

O'Brien & Gerc IRPIMS input planned

October 1991 Preliminary
Assessment for the
Hazardous Material
Storage Building 927

SS-006 O'Brien & Gere IRPIMS input planned

November 14,
1991

Site Inspection ST-007
Report

StOOl Leaking
Underground
Storage Tank
(LUST)

Geraghty & Miller, Inc. Data review planned for
1993, appropriate data input
planned for 1993, 1994

December 1991 Decision Document for
Leaking Underground
Storage Tank

Site ST-007 Environmental Planning Division
Headquarters, U.S. Air Force
Reserve, Robins APR, Georgia
31098-6001

Not Applicable

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 B-i
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Table B-i. Richards-Gebaur AFt Technical Documentslflata
Page 2 of 2

Loading Status Summary

Date Title Contractor IRPIMS Status/Other
April 1992 Supplemental Remedial

Investigation Report
PT-002 North
Bunt Pit

Burns & McDonnell Data review ptanned (or
1993. appropriate data input
planned for 1993, 1994

April 1992 IRP Site Inspection 85-006
Razardoui
Material Storage
Arcs

Burns & McDonnell Data review planned for
1993, appropriate data input
planned for 1993, 1994

Septembcr 1992 IRP Remedial
Investigation

ST-0O5 POL
Storage Yard

Burns & McDonnell Data review planned for
1993, appropriate data input
planned (or 1993, 1994

October 1992 IRP Feasibility Study ST-0O5 POL
Storage Yard

Burns & McDonnell Data review planned for
1993, appropriate data input
planned (or 1993, 1994

December 1993 Installation Rcato ration
Program Phase II,
Stage! Report

Water and Air Research

B-2 Richards-Gebaur Air Force Base, Missouri - 19 October 1993
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Table B-3. Historical Site Deliverables for Richards-Gebaur Afl
Description
WIMS-ES PA/SI RIlES RD/RA DD Comments -

South Landfill 1,2 COB Adminidered Environmental Restoration -
Northeast Landfill 1,2 COB Administered Environmental Restoration -
Cosractor Rubble
Burial Site

1 COB MmirSered Environmental ReILOMiOD

Wed Burn Pit 1 COB Administered Environmental Restoration -
South Burn Pit 1 COB Adininisered Environmental Restoration -
North Burn PIt 1,2 4,8 3 AF Adminidered Environmental Restoration -
Radioactive Disposal
Well

I COB Mminisered Environmental Restoration

Herbicide Disposal Site 1,2 COB Administered Environmental Restoration -
Oil-Saturated Area 1,2 4 9 42 AF Administered Environmental Restoration —
Hazardous Wage Drum
Swag.

2 4 9 13 AF Administered Environmental Restoration

POLStorage Yard 2 4,10,11
Hazardous Material
Storage, Building 927

5

Leaking LIST 6 7
Ted Cell Area
Fire Valve Area

SI planned (or 1993 -
Nose: Neba, then then rthnnce rspert nwthen.

B-4 Richards-Gebaur Air Force Base. Missouri - 19 October 1993
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Appendix C

Decision Document/ROD Summaries

Richards-Gebaur Air Force Base has no decision document(s) for which
remedial action was selected. However, the decision document for Site
FF-002, which proposed no further action, was rejected by the state of
Missouri. Decision document summaries will be prepared and inserted
in this appendix at a later date.

Richards-Gebaur Air Force Base, Missouri - 19 October 1993 c-I
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Appendix D

No Further Response Action Planned (NFRAP) Summaries
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Appendix D

No Further Response Action Planned (NFRAP)
Summaries

Site History Description

Richards-Gebaur Air Force Base (AFB) is a reserve base located in west-
central Missouri, approximately 18 miles south of downtown Kansas
City. The base is about 2.6 miles from the Kansas state line. The base
is bounded by the city of Belton on the east and south, and is surrounded
by Kansas City to the north and west. The base is not on the National
Priorities List (NPL) and has not entered into a Federal Facility
Agreement.

The base is located within the Osage Plains region of the Central
Lowland physiographic province. The topography of Richards-Gebaur
AFB is gently rolling with an average elevation of approximately 1,000
feet above mean sea level. All base drainage is located within the Little
Blue River drainage basin, which ultimately flows to the Missouri River.
Within this drainage basin, base storm water flow is generally toward
Scope Creek, which runs south to north through the base. The geology
of the base is characterized by thin bess over a soil derived from the
weathering of underlying limestone and shale rock.

The land that is occupied by Richards-Gebaur AFB was acquired by
Kansas City in 1941 for use as an auxffiaiy airport (Grandview Airport).
Since 1952 the airport has been utilized by the Air Force and Air Force
Reserve for air defense operations. Fire training activities, as well as
aircraft and jet engine maintenance including metal plating and
processing, have occurred on site. Both functions involve the use of
fuels, solvents, and chemicals, and have generated municipal and
chemical wastes.

Although Richards-Gebaur AFB is not on the NFL, the base has taken
definitive actions to comply with the Air Force Installation Restoration
Program (IRP) and the Defense State Memorandum of Agreement,
which defines state and Air Force responsibilities during the 11W. Based
on the remedial investigation studies conducted to date, the base has
been designated as one operable unit (OU 1).

Richards-Gebaur Air Force Base, Missouri -19 October1993 D-1
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Site ST-007, December 1991

Site Background

The Leaking Underground Storage Tank site (Site ST-007) was used as
an aircraft refueling station from 26 March 1954 until 1977. During
operation of the system, no leaks were recorded during the fueling
system's operational life. Between 1977 and October 1988, the fueling
system was not needed and was not in use. In 1977, the jet fuel and
tank vapors were removed to avoid an explosive hazard. Early in
October 1988 the overlying building and underlying tanks were
demolished and removed. This led to the discovery of discolored soil
with a characteristically strong petroleum odor.

Site Investigative History

The base contacted the Missouri Department of Natural Resources for
interim response guidance. Federal and state underground storage tank
(US'F) regulations were not effective at the time of discovery, so the
base decided to install a passive remedial venting system to correct any
environ mental damage.

A site inspection was conducted in 1990 as a follow-up study to
determine the effectiveness of the passive remedial system installed in
early November 1988. A second follow-up study (14 November 1991)
evaluated data from the previous study in conjunction with eight new soil
samples and three groundwater samples. Samples were analyzed for
leachate from eight Resource Conservation and Recovery Act (RCRA)
metals and benzene, ethylbenzene, toluene, and xylenes using U.S.
Environmental Protection Agency (U.S. EPA) method 8020 with no
quality assurance/quality control (QAJQC) problems. Dissolved levels
of barium, cadmium, and chromium were detected, but at levels well
below the maximum contamination levels (MCLs) for drinking water.
The only organic detected was xylene, but at levels well below
Missouri's UST guidelines.

Based on data from the two studies, this site has no levels of
contamination that exceed applicable or relevant and appropriate
requirements (AltARs). Based on U.S. EPA risk assessment guidance,
lifetime carcinogenic risk is well below U.S. EPA's action level.

D-2 Richards-Gebaur Air Force Base, Missouri -19 October 1993
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Three alternatives were evaluated for this site: (1)no further action,
(2) continue remedial system operations, and (3) long-term monitoring.
The no further action alternative was chosen for the following reasons:

• The overall risk to human health and the environment is well
below the U.S. EPA's action level.

• No detected parameter exceeds ARARs.

• This alternative is protective of human health and the
environment.

Recommendation

Based on the success of the interim remedial efforts, site history, and
lack of significant contamination at this site, the Air Force Reserve
recommends that no further environmental action be taken at the Leaking
Underground Storage Tank site (ST-007), located at Richards-Gebaur
AFB.

Site SS-003, December 1992

Site Background

From 1955 until 1980, the Oil Saturated Area (Site 55-003) was used for
storage of waste engine oils and waste transmission fluids originating
from motor vehicle maintenance. During the operational period of this
waste storage area, contamination originated from spillage due to waste
transfer, overfilled drums, and leaking drums.

Site Investigative History

An 1111' records search for Richard s-Gebaur AFB was completed in
March 1983. The Oil Saturated Area was identified as a potentially
harmful site based on the visible oil-stained soils around the former
storage area. No samples were collected at this time.

A Phase II Stage 2 confirmation/quantification study was completed in
July 1988. The study concluded that a limited amount of contamination
was present at the site.

Richards-Gebaur Air Force Bose, Missouri -19 October 1993 D-3
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A remedial investigation (RI) was conducted in 1990. The purpose of
this study was to confirm previous results, determine lateral and vertical
limits of contamination, and assess the risk posed by past waste disposal
sites at Richards-Gebaur AFB. The RI concluded that hydrogeologic
and geologic conditions limited the mobility of metals and other
contaminants at this site and groundwater was not impacted. The study
concluded that a limited amount of contamination was present in the soil
at levels above recommended Missouri guidelines; however, the site
posed no risk to human health (Lifetime Carcinogenic Risk of
5.861 10.10).

An interim remedial action (IRA) was performed in 1992. The purpose
of this study was to determine lateral and vertical limits of
contamination, remove the limited quantity of contaminated soil to an
off-site, state-licensed facility for permanent disposal, and confirm
cleanup with proper sampling. The closure report concluded that the
removal action achieved levels cleaner than those recommended in
Missouri guidelines, and the site poses no risk to human health.

Recommendation

Based on the success of the interim remedial efforts, the Air Force
Reserve is closing this site and will perform no additional work at the
site known as Oil Saturated Area, 55-003, located at Richards-Gebaur
AFB. The Air Force status of the site will henceforth be categorized as
"No Further Response Action Planned" as defined within the Ifl.

Site SS-004, December 1992

Site Background

The Hazardous Waste Drum Storage (Site SS-004) was used for an
undetermined number of years to store drums containing waste prior to
disposal. No hazardous materials have been stored in the area since
1985. The area was surfaced with asphalt subsequent to its
abandonment. During the operational period of this waste storage area,
soil contamination originated due to spillage from overfilled drums and
leaking drums.

D-4 Richards-Gebaur Air Force Base, Missouri -19 October 1993
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Site Investigative History

The Phase II Stage 2 confirmation/quantifIcation study was completed in
July 1988. The purpose of this study was to confirm or refute the
presence of contaminants at the installation.

An B.! was conducted in 1990. The purpose of this study was to confirm
previous results, determine lateral and vertical limits of contamination,
and assess the risk posed by past waste disposal sites at Richards-Gebaur
AFB. The RI concluded that hydrogeologic and geologic conditions
limited the mobility of metals and other contaminants at this site and
groundwater was not impacted. The study concluded that a limited
amount of contamination was present in the soil at levels above
recommended Missouri guidelines; however, the site posed minimal risk
to human health (Lifetime Carcinogenic Risk of 3.0 x 10).

An IRA was performed in 1992. The purpose of this study was to
determine lateral and vertical limits of contamination, remove the limited
quantity of contaminated soil to an off-site, state-licensed facility for
permanent disposal, and confirm cleanup with proper sampling. The
closure report concluded that the removal action achieved levels cleaner
than those recommended in Missouri guidelines, and the site poses no
risk to human health.

Recommendation

Based on the success of the interim remedial efforts, the Air Force
Reserve is closing this site and will perform no additional work at the
site known as Hazardous Waste Drum Storage, SS-004, located at
Richards-Gebaur AFB, Missouri. The Air Force status of the site will
henceforth be categorized as "No Further Response Action Planned," as
defined within the IRP.

Richo,rds-Gebaur Air Force Base, Missouri -19October 1993 D-5
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Appendix E

Conceptual Models

No Conceptual Site Models have been prepared. A Conceptual Site
Model will be prepared and inserted in this appendix at a later date.

Ricliards-Gebaur Air Force Base, Missouri - 19 October 1993



192 105

THIS PAGE INTENTIONALLY LEFF BLANK

E-2 Ric/zards-Gebaur Air Force Base, Missouri -19 October 1993


	Management Action Plan
	Executive Summary
	Table of Contents
	Introduction and Summary
	Property Disposal and Reuse Plan
	Installation-Wide Strategy for Environmental Restoration
	Installation-Wide Strategy For Environmental Restoration
	Environmental Restoration/Compliance Program Master Schedule
	Technical and Other Issues to be Resolved
	Appendix A Fiscal Year Requirements/Costs
	Appendix B Table of Installation Environmental Restoration Documents
	Appendix C Decision Document/ROD Summaries
	Appendix D No Further Response Action Planned (NFRAP) Summaries
	Appendix E Conceptual Models

